



FLOYD COUNTY BOARD OF EDUCATION
Danny Adkins, Superintendent
106 North Front Avenue
Prestonsburg, Kentucky 41653
Telephone (606) 886-2354 Fax (606) 886-4550
www.floyd.kyschools.us

Sherry Robinson- Chair - District 5
Dr. Chandra Varia, Vice-Chair - District 2
Linda C. Gearheart, Member - District 1
William Newsome, Jr., Member - District 3
Rhonda Meade, Member - District 4

Consent Agenda Item (Action Item): Consider/Approve Proposed Change Orders for the Betsy Layne High School Gymnasium Project (BG 16-143).

Applicable Statute or Regulation: Capital Construction Process (702 KAR 4:160).

Fiscal/Budgetary Impact:

Frederick & May Construction (3-8)	Decrease:	(\$2,264.00)
Rising Sun Developing (4-1)	Decrease:	(\$1,306.20)
Dixie Roofing (6-1)	Increase:	\$2,500.00
Landmark Sprinkler (18-1)	Decrease:	(\$5,000.00)
Elliott Contracting (19-2)	Increase:	\$1,317.02
JMK Electric (20-9)	Decrease:	(\$501.41)

Decrease Total: \$9,071.61


Increase Total: \$3,817.02

History/Background: Information on each Change Order attached for your information.

Recommended Action: To approve Change Orders as presented.

Contact Person(s): Gregory Adams/606-874-9569

Date: September 24, 2018


Director


Superintendent

**Proposed Change Orders for September 2018 Floyd County Board Meeting
BG 16-143 Betsy Layne High School**

3-8	Frederick & May Construction		(\$2,264.00) PR #35 issued by SCB for changes in scope of work associated
		A/E Fee	\$0.00 with the existing administration area per contract docs and the
		CM Fee	(\$62.26) work will be performed in the adjacent space.
4-1	Rising Sun Developing		(\$1,306.20) PR #35 issued by SCB for changes in scope of work associated
		A/E Fee	\$0.00 with the existing administration area per contract docs and the
		CM Fee	(\$35.92) work will be performed in the adjacent space.
6-1	Dixie Roofing		\$2,500.00 Per PR #33 issued by SCB, install a 4" overflow drain pipe and
		A/E Fee	\$0.00 4" watts overflow nozzle with stainless steel screen. Flash and
		CM Fee	\$68.75 seal roof penetration per roofing manufacturers requirements. Flash in wall panel around overflow nozzle.
18-1	Landmark Sprinkler		(\$5,000.00) PR #35 issued by SCB for changes in scope of work associated
		A/E Fee	\$0.00 with the existing administration area per contract docs and the
		CM Fee	(\$137.50) work will be performed in the adjacent space.
19-2	Elliott Contracting		\$1,317.02 Per PR #33 issued by SCB, install a 4" overflow drain pipe and
		A/E Fee	\$0.00 4" watts overflow nozzle with stainless steel screen. Flash and
		CM Fee	\$36.22 seal roof penetration per roofing manufacturers requirements. Flash in wall panel around overflow nozzle.
20-9	JMK Electric		(\$501.41) PR #35 issued by SCB for changes in scope of work associated
		A/E Fee	\$0.00 with the existing administration area per contract docs and the
		CM Fee	(\$13.78) work will be performed in the adjacent space.