

NEWPORT INDEPENDENT SCHOOLS

SCHOOL IMPROVEMENT WORK TIMELINE

Calendar Week	Date & Activity Focus
Nov. 12-Nov. 16	School Admin Meetings <ul style="list-style-type: none"> Dates: <ul style="list-style-type: none"> NPS: 11/13 NIS: 11/14 NHS: 11/15 Prioritizing Instructional Shifts Intro to SQF Diagnostic
Nov. 19-Nov. 21	11/19: School Improvement Work Session <ul style="list-style-type: none"> Survey Implementation Plan SQF Diagnostic
	11/20: District Instructional Meeting with Principals & Coaches <ul style="list-style-type: none"> Intro to AdvancED Standards & Evidence Collection
Nov. 26-Nov. 30	11/26: School Improvement Work Session <ul style="list-style-type: none"> CSIP Goal Builder
	School Admin Meetings <ul style="list-style-type: none"> Dates: <ul style="list-style-type: none"> NPS: 11/27 NIS: 11/28 NHS: 11/29 ER Staff to Assist with Standard Evidence
	11/30: District Instructional Meeting with Principals <ul style="list-style-type: none"> eleot Benchmark Data eleot Implementation Planning <ul style="list-style-type: none"> Schedule Calibration Next steps
Dec. 3-Dec. 7	12/3: School Improvement Work Session <ul style="list-style-type: none"> Complete CSIP Goal Builder Standards Evidence List Checkpoint
	12/5: School Improvement Work Session <ul style="list-style-type: none"> 30-60-90 Day Plans
	12/7: District Instructional Meeting with Principals <ul style="list-style-type: none"> District Data Plan

Due:

- 11/29: eleot Benchmark Data by ER Staff

Due:

- 12/7: Draft of SQF Diagnostic

Calendar Week	Date & Activity Focus
Dec. 10-Dec. 14 Due: <ul style="list-style-type: none"> 12/14: Surveys Completed 	12/10: School Improvement Work Session <ul style="list-style-type: none"> Revisit SQF Diagnostic <i>(If Needed)</i> 30-60-90 Day Plans
	12/11-12/14: Solution Tree Training - Effective Math PLCs <ul style="list-style-type: none"> 12/12: Evening Work Session <ul style="list-style-type: none"> Guided Work Session on CSIP/30-60-90 Day Plans
Dec. 17-Dec. 21 Due: <ul style="list-style-type: none"> 12/21: CSIP Completed 12/21: SQF Finalized 	District Instructional Meeting with Principals & Coaches <ul style="list-style-type: none"> 2nd Checkpoint for Standard Evidence <ul style="list-style-type: none"> NPS: 12/19 12:30-2:30 NIS: 12/18 12:30-2:30 NHS: 12/20 9:00-11:00
	School Admin Meetings <ul style="list-style-type: none"> Dates: <ul style="list-style-type: none"> NPS: 12/18 NIS: 12/19 NHS: 12/20 Final CSIP/30-60-90 Day Plan Work Session <i>(If Needed)</i>
Dec. 27-Jan. 4 Due: <ul style="list-style-type: none"> Jan. 4: All documents & evidence in Workspace 	School Admin Work Days <ul style="list-style-type: none"> Each school will choose a day that their Admin Team will work to complete all of the final preparations for the documentation required for the Diagnostic Audits <ul style="list-style-type: none"> NPS: 1/4 NIS: 1/2 NHS: 12/27
Jan. 7 - Jan. 18 Due: <ul style="list-style-type: none"> Jan. 18: Audit Presentations 	Jan. 7: School Improvement Work Session <ul style="list-style-type: none"> Preparation for Audit Presentations
	Jan. 9: School Improvement Work Session <ul style="list-style-type: none"> Preparation for Audit Presentations
	Jan. 11: District Instructional Meeting with Principals <ul style="list-style-type: none"> Final Audit Planning
	Jan. 14: School Improvement Work Session <ul style="list-style-type: none"> Preparation for Audit Presentations
Jan. 22-Jan. 25	Jan. 22: Audit Presentations in Evening
	Jan. 23-Jan. 25: Actual Audit Days