

**Proposed Change Orders for January 2019 Henderson County Board Meeting
BG 15-016 SPOTTSVILLE ELEMENTARY RENOVATION/ADDITION**

5-2-1	Sugar Steel Corporation	(\$6.41)	Credit to owner for remaining balance of purchase order.
8-1-2	Johns Manville	(\$16.04)	Credit to owner for remaining balance of purchase order.
8-2-1	Dairymans Supply	(\$18.63)	Credit to owner for remaining balance of purchase order.
22-6	Danco Construction	(\$22,000.00)	Credit to eliminate installation of chain link fence at ditch line as shown on plans.
24-4	Henry's Plumbing	\$12,140.86	Addition of upright sprinkler heads in Room 158. Work to comply with local utility company requirements for the installation of the water line boring beneath US 60 was unknown at time of bidding. Allowance of \$25,000 was added to bid package for bidding purposes. Work was performed on time and material basis and exceeded the allowance.
26-5	State Electric Company	\$9,219.94	Additional cost to install shunt trip breakers at all kitchen equipment under the range hood per electrical inspector, heat trace on freezer coil lines, additional lights in the freezer and cooler as well as 3.5mm connections at teacher work stations as requested by owner.

