

BOARD OF EDUCATION MEETING  
FEBRUARY 12, 2019

PTO: Dr. Michael Raisor  
Chief Operations Officer

FROM: Susan Biasioli, Director  
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: February 12, 2019

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
18-249	Badgett Constructors	Southern HS/Paint Booth Replacement	01	10,145.30

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on February 12, 2019 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
FEBRUARY 12, 2019

Paint Booth Replacement @ Southern HS			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
253,000.00	0.00	10,145.30	263,145.30	141,682.27

1. Furnish and install two ramps for mix room. Justification: Owner requested.
2. Furnish and install enclosure for paint booth control panel. Justification: Owner requested.
3. Add angle and plate infill at floor elevation drop, furnish and install 3-line handrail to match existing from CMU wall to new mix room wall. Justification: Owner requested.