

Proposed Change Orders for February 2019 Henderson County Board Meeting
BG 15-016 SPOTTSVILLE ELEMENTARY RENOVATION/ADDITION

3-8	Hazex Construction Company	\$45,447.88	Cost for removal of unsuitable soils and replacement with stone and associated storm system. Cost to install the stone loop road around the perimeter of existing school and installation of swale at rear of new school to prevent potential ponding. Rock wedge installation per state building inspector for ADA compliance.
23-3	Atlas	\$800.00	cost to modify the height of Type B bookshelves to allow installation beneath exterior windows in media center
24-4-1	WinSupply	(\$16.54)	Credit to owner for remaining balance of purchase order.
24-5	Henry's Plumbing	\$4,200.00	owner request to tap new water main, extend service line to sewage treatment station and installation of yard hydrant