

BOARD OF EDUCATION MEETING
MARCH 12, 2019

PTO: Dr. Michael Raisor
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: March 12, 2019

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
18-005	Morel Construction	Minor Daniels Academy/Phase I HVAC Renovation	09	76,970.00
18-006	EH Construction	Waggener HS/Phase I HVAC Renovation	06	16,058.90
18-110	Kentuckiana Electrical Services	Audubon TES/Fire Alarm Replacement	01	(5,172.21)

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 12, 2019 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 12, 2019

Phase I HVAC Renovation @ Minor Daniels Academy			Change Order #09	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,000,000.00	189,718.11	76,970.00	6,266,688.11	6,601,650.10

1. Repave the existing drives and parking lots, including restriping. Justification: Owner requested.

Phase I HVAC Renovation @ Waggener HS			Change Order #06	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
18,847,000.00	93,122.40	16,058.90	18,956,181.30	15,087,667.83

1. Add Door Hold Opens connected to fire alarm to double doors in Corridor H120 to Corridor M1. Justification: Found conditions.
2. Replace two kitchen floor boxes. Justification: Owner requested.
3. Replace Sprinkler Feed Main in Phase II First Floor Areas D & E. Justification: Found conditions.

Fire Alarm Replacement @ Audubon TES			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
163,000.00	0.00	(5,172.21)	157,827.79	155,542.96

1. Credit for deleting two smoke detectors under stage and one duct detector in mechanical room. Justification: Owner requested.
2. Credit for deleting fire sprinkler work scope. Justification: Owner requested.
3. Add heat detectors to mechanical room. Justification: Owner requested.