

JCPS School Resource Officers Update & Timeline

Jefferson County Board of Education

August 27, 2019

JCPS School Security Officers

- There are nine (9) SSO Positions
- Currently seven (7) positions are filled
- Patrol schools in a specific sector of the county and provide support to schools on an as-needed basis

JCPS School Security Officers

- Have a daily “beat” of schools within a sector of the county
- Provide guidance and support to schools on security issues
- Dispatched to schools on non-emergent security and law enforcement issues
- Monitor and evaluate building security measures as mandated by SB1 and JCPS security procedures

Goal

- ~50 JCPS School Resource Officers (SRO)
- JCPS screened, hired, and trained
- Assigned to every middle & high school
- Also have patrol responsibility for elementary schools (1 to 2 per officer)

Tentative Timeline

Date	Activity
August 27	Update / Timeline presented
September 10	Project Manager and Clerk approval
September 11	Post Project Manager and Clerk positions
September 24	Work Session on JCPS SROs
October 1	Hire Project Manager and Clerk
October 15	SRO Policies presented to Board for approval
October 16	Post SRO positions
November 16	Hire SROs and begin training
February 1	Assign first class of SROs

Project Manager

- Ideally has school security and leadership experience
- Will work full-time to implement JCPS SRO program
- “Temporary” Position - October through June 30
- Will coordinate interviews, hiring, certification, and training of JCPS SROs

SRO
Work Session
will include
these proposals

- SRO Organizational Chart
- Specific Training Plan for SROs
- SRO implementation plan with determination matrix (how do we choose first placements)
- SRO Standard Operating Procedures (SOPs)

JCPS
School Security
Proposal

Update & Timeline

Questions & Feedback