



AIA® Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
Boone County Schools - Door Stations
District-wide

CONTRACT INFORMATION:
Contract For: General Construction
Date: April 19, 2018
REH #129-518 / BG #18-394

CHANGE ORDER INFORMATION:
Change Order Number: Two (2)
Date: August 30, 2019

OWNER: *(Name and address)*
Boone County Board of Education
8330 U. S. 42
Florence, Kentucky 41042

ARCHITECT: *(Name and address)*
Robert Ehmet Hayes & Associates, PLLC
2512 Dixie Highway
Fort Mitchell, Kentucky 41017

CONTRACTOR: *(Name and address)*
Schrudde & Zimmerman, Inc.
1671 Park Road, Suite 11
Fort Wright, Kentucky 41011

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

This Change Order is for providing an extra interior door station at (23) schools, along with associated wiring, so that the buzzer system can be operated from two locations. This builds in redundancy so more than one staff member can buzz people it - if someone has stepped away from their desk, the other person does not have to move to operate the new security buzzer.

The original Contract Sum was	\$	250,340.00
The net change by previously authorized Change Orders	\$	13,130.00
The Contract Sum prior to this Change Order was	\$	263,470.00
The Contract Sum will be increased by this Change Order in the amount of	\$	35,149.00
The new Contract Sum including this Change Order will be	\$	298,619.00

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC
ARCHITECT *(Firm name)*

Schrudde & Zimmerman, Inc.
CONTRACTOR *(Firm name)*

Boone County Board of Education
OWNER *(Firm name)*

SIGNATURE

Ehmet Hayes, Member
PRINTED NAME AND TITLE

DATE

SIGNATURE

Mark Zimmerman, Vice President
PRINTED NAME AND TITLE

DATE

SIGNATURE

Karen Byrd, Chairperson
PRINTED NAME AND TITLE

DATE