



# AIA® Document G701™ – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Boone County Schools - Paving 2019 BP  
#1  
Central Office, Ockerman Middle,  
Ockerman Elementary, Yealey  
Elementary, Erpenbeck Elementary,  
Florence Elementary, Jones Middle,  
Collins Elementary, Mann Elementary and  
Boone County High Schools

**OWNER:** *(Name and address)*  
Boone County Board of Education  
8330 U. S. 42  
Florence, Kentucky 41042

**CONTRACT INFORMATION:**  
Contract For: General Construction  
  
Date: April 19, 2019  
REH #129-918-K / BG #19-141

**ARCHITECT:** *(Name and address)*  
Robert Ehmet Hayes & Associates, PLLC  
2512 Dixie Highway  
Fort Mitchell, Kentucky 41017

**CHANGE ORDER INFORMATION:**  
Change Order Number: One (1)  
  
Date: August 30, 2019

**CONTRACTOR:** *(Name and address)*  
Paul Michels & Sons, Inc.  
1547 Youell Road  
Hebron, Kentucky 41048

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

This Change Order is for reworking one of the storm structures at Ockerman Elementary, some changes to the scope of work at Florence Elementary, and some added parking stops near LSS.

The original Contract Sum was	\$	462,750.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	462,750.00
The Contract Sum will be increased by this Change Order in the amount of	\$	3,797.00
The new Contract Sum including this Change Order will be	\$	466,547.00

The Contract Time will be unchanged by Zero (0) days.  
The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC  
**ARCHITECT** *(Firm name)*

Paul Michels & Sons, Inc.  
**CONTRACTOR** *(Firm name)*

Boone County Board of Education  
**OWNER** *(Firm name)*

#### SIGNATURE

Ehmet Hayes, Member  
**PRINTED NAME AND TITLE**

**DATE**

#### SIGNATURE

Pete Michels, President  
**PRINTED NAME AND TITLE**

**DATE**

#### SIGNATURE

Karen Byrd, Chairperson  
**PRINTED NAME AND TITLE**

**DATE**