

**AIA**[®]**Document G701™ – 2017****Change Order**

PROJECT: *(Name and address)*
 Mary G. Hogsett Primary School
 Addition and Renovation
 300 Waveland Ave., Danville KY

OWNER: *(Name and address)*
 Danville Independent Board of
 Education
 115 E. Lexington Avenue
 Danville, KY 40422

CONTRACT INFORMATION:
 Contract For: General Construction

Date: July 30, 2018

ARCHITECT: *(Name and address)*
 Studio Kremer Architects
 1231 S Shelby Street

Louisville, KY 40203

CHANGE ORDER INFORMATION:
 Change Order Number: 015

Date: November 11, 2019

CONTRACTOR: *(Name and address)*
 Marrillia Design and Construction
 794 Manchester Street

Lexington, KY 40508

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

PR-85: Reconciliation of Gymnasium Floor Replacement ALLOWANCE - - DEDUCT of (\$64,910.00)

PR-87: Reconciliation of HVAC Hydronic Piping ALLOWANCE - - DEDUCT of (\$15,000.000)

The original Contract Sum was	\$	5,159,546.41
The net change by previously authorized Change Orders	\$	202,713.77
The Contract Sum prior to this Change Order was	\$	5,362,260.18
The Contract Sum will be decreased by this Change Order in the amount of	\$	79,910.00
The new Contract Sum including this Change Order will be	\$	5,282,350.18
The Contract Time will be unchanged by Zero (0) days.		
The new date of Substantial Completion will be		

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Studio Kremer Architects
ARCHITECT *(Firm name)*

Marrillia Design and Construction
CONTRACTOR *(Firm name)*

Danville Independent Schools
OWNER *(Firm name)*

SIGNATURE

Matthew Harris, Project Manager | Partner
PRINTED NAME AND TITLE

SIGNATURE

PRINTED NAME AND TITLE

SIGNATURE

Christy Denny, Director of Facilities
PRINTED NAME AND TITLE

DATE

DATE

DATE