



AIA[®] Document G701[™] – 2017

Change Order

PROJECT: (Name and address)
Spencer Co High School Academic &
Athletics Building
520 Taylorsville Road
Taylorsville, KY 40071

CONTRACT INFORMATION:
Contract For: General Construction
Date: August 15, 2018

CHANGE ORDER INFORMATION:
Change Order Number: 01 - DPO
#17236021
Date: March 17, 2020

OWNER: (Name and address)
Spencer County Schools
207 W. Main Street
Taylorsville, KY 40071

ARCHITECT: (Name and address)
Sherman Carter Barnhart Arch PLLC
2405 Harrodsburg Road
Lexington, KY 40504

CONTRACTOR: (Name and address)
Schiller Hardware
11525 Blankenbaker Access Drive
Louisville, KY 40299

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Schiller Hardware cannot furnish the canopy in a timely manner and meet the specification. Isaac Tatum Construction will furnish the canopy per Schiller Hardware's agreement.

The original Contract Sum was	\$	10,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	10,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	10,000.00
The new Contract Sum including this Change Order will be	\$	0.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Sherman Carter Barnhart Arch PLLC
ARCHITECT (Firm name)

V. Tony Pham
SIGNATURE

V. Tony Pham, Construction
PRINTED NAME AND TITLE

March 17, 2020
DATE

Schiller Hardware

CONTRACTOR (Firm name)

Phil Leland VP
SIGNATURE

Phil Leland VP
PRINTED NAME AND TITLE


03-17-20
DATE

Spencer County Schools
OWNER (Firm name)

SIGNATURE

PRINTED NAME AND TITLE

DATE



From: Phil Leland
Sent: Thursday, January 16, 2020 9:35 AM
To: issactatumconstruction@gmail.com
Subject: Canopy Spencer County High School

PO# 17236021
\$10,000.00

Att: Tim Tatum

Schiller Hardware cannot furnish Canopy in a timely manor and meet the specification so we will consider our contract null and void.

Issac Tatum Construction will furnish Canopy per our agreement.

Thanks,

Phil Leland VP

Web Site: www.GoSchiller.com

LOUISVILLE, KY
Corporate Offices
11525 Blankenbaker Access Drive
Louisville, KY 40299
(502) 584-5301
Fax: (502) 587-7088

LEXINGTON, KY
1032 Rushwood Court
Lexington, KY 40511
(859) 233-4427
Fax: (859) 253-2831

CLARKSVILLE, TN
1511 Vista Lane
Clarksville, TN 37043
(931) 648-7444
Fax: (931) 648-7442

GREENSBORO, NC
4500 Green Point Drive St. 105
Greensboro, NC 27410
(336) 234-3747
Fax: (336) 464-2842



Distributor's Council



Door and Hardware Institute



Architectural Hardware Consultants



Certified Door Consultants