



Proposal Request

To: Bradley Beatty

Date: 4/20/2020

Company: Clotfelter Samokar
228 E. Reynolds Road, Suite One
Lexington KY. 40517

Project: Gallatin County Security Upgrades
70 Wildcat Circle
Warsaw KY. 41095

Project File #: 1732

Cc: Job File

PR # 2.0

From: Chad Smith

RE: Provide the following changes:

- Cost to relocate the existing dryer vent out of the boys restroom 151, and into / through the dishwashing room 152, with a new blower and cleanout.
- Cost to relocate the new F8 light fixture intended for the main lobby 119, to the auditorium lobby 159, and demo the existing fixtures in the auditorium lobby as part of the relocation.
- Revise the new north chase wall in the girls restroom 150 at the NE corner to wrap around the existing mechanicals

| | |
|--------------------|------------|
| C&C Industrial | \$2,458.00 |
| Starlight Electric | \$ 458.00 |
| Subtotal | \$2,916.00 |
| 15% O&P | \$ 437.00 |
| Total ADD | \$3,353.00 |

Qualifications:

- C&C and Starlight breakdown are attached
- Pricing assuming that the new ceramic tile along the north chase wall in the girls restroom 150 to run from inside corner to inside corner and not around the new bump-out at the NE corner of the new chase.

Sincerely,
Marksbury Cornett

Chad Smith
Chads@marksburycornett.com

Number of Pages (including this page): 5



4/15/2020

Attn:

Thank you for the opportunity to quote the following project per plans, specs, and scope:

RFI 27 Quote - Gallatin

Inline fan and material = 1,418.44

Labor = 1,040.00

TOTAL = 2,458.00

Sincerely,

James Randall

WBE, FBE, DBE, HUBzone, SBA, and WOSB

Qualifications/Exclusions

- **No Paint**
- **No structural steel or framing**
- **No concrete**
- **No concrete patching**
- **No drywall cutting or patching**

Acceptance of this bid/estimate acknowledges that it based entirely upon the information supplied by the customer as referenced above and any changes or revisions may result in adjustments to above listed pricing. Pricing is firm for fifteen (15) days only from date of quote. This estimate is based on forty (40) hour work week unless noted.

- **No Flashing**
- **No coordination drawings**
- **No Bond**
- **No BMS**
- **No Tap Fees**
- **No block or brick of any kind**
- **No seismic**

Chad Smith

From: Brandon Quinlan <brandon@rlcraigco.com>
Sent: Wednesday, April 15, 2020 8:48 AM
To: James
Subject: FW: quote for rfi 27 on gallatin

\$1,200.00 plus tax, freight allowed

Thank You,

Brandon Quinlan
502-777-0351

From: James <james@candcindustrial.com>
Sent: Wednesday, April 15, 2020 8:18 AM
To: Brandon Quinlan <brandon@rlcraigco.com>
Subject: quote for rfi 27 on gallatin

Can you send me a quote for 20 feet of 4 inch spiral, two 90's and 2 couplings and a inline exhaust fan please?

James Randall
Operations Manager



280 Midland Trail
Mt Sterling, KY 40353

859.221.6824 Cell
859.497.3748 Office
859.497.3749 Fax
CandCIndustrial.com

PROPOSAL

Starlight Electric, Inc.

Electrical Contractor

3613 Mattingly Road
 Booker, KY 40010

Phone: 502-222-8204
 Email: rs.mccarty@outlook.com

Fax: 502-222-8206

| | | |
|--|---|-----------------|
| Proposal Submitted to: MARKSBURY CORNETT | Phone: | Date: 4/17/2020 |
| Street: | Job Name: GALLATIN COUNTY SECURITY UPGRADES | |
| City, State & Zip Code | Requested by: OWNER | |

We hereby submit specification and estimates for:

PR # 2 MOVE F8 LIGHT FROM LOBBY TO AUDITORIUM LOBBY. THE PR SAYS REMOVE 4 - 2 X 4 LIGHTS BUT I THINK IT IS 2. THIS LIGHT WILL COME ON WITH EXISTING SWITCHING.

| | |
|-------------------------|----------|
| 1 MISC MATERIAL | \$110.00 |
| 6 HOURS LABOR X \$58.00 | \$348.00 |

TOTAL \$458.00

We propose hereby to furnish material and labor - complete in accordance with above specifications,
 for the sum of: FOUR HUNDRED FIFTY EIGHT DOLLARS AND NO CENTS. \$458.00
 Payment to be made as follows: AS BILLED.

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra change over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

Authorized Signature  Date 4/17/2020

Acceptance of Proposal - The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Authorized Signature _____ Date: _____

Proposal may be withdrawn by us if not accepted by _____