



24 W Center St | Madisonville, KY 42431 | (270) 821-6392

**CHANGE ORDER #1**

Change Order No.: 1  
Date: June 11, 2020  
RJA Project No: 20-054

Project: Hanson Elementary School

Owner: Hopkins County Board of Education

Contractor: Ronald Johnson & Associates

The following changes are hereby made to the Contract Document: Additional surveying work along Highway 260 as outlined by Sherman, Carter and Barnhart Architects. Elevations will be determined every 20 feet along Hwy 260 as outlined via map included with email by Mike Bashikhes on June 8<sup>th</sup>. In addition, property recently acquired from Tooth Acres will be added to site drawing of HCBOE property. No topographic information will be collected from that additional property.

Original Contract Price	\$4,950.00
Previous Change Orders	\$0,000.00
Current Change Order	\$3,000.00
New Contract Price	\$7,950.00

June 11, 2020

Requested by \_\_\_\_\_  
Surveyor/Engineer Date

Accepted by \_\_\_\_\_  
Architect Date

Approved by \_\_\_\_\_  
Owner Date