

# FACPAC BG4 Form (Ref# 29061)

Form Status: Saved

---

Project: New PREK-5 Lincoln Trail Elementary

BG Number: 18-098

District: Hardin County (231)

Status: Active

Phase: Construction (View Checklist)

Contract: Trademark Excavating, 0226, Gravity Sewer

Type: CM Bid Package

Proposed

## Project Construction Cost

---

Original Contract Amount \$109,912.20

Net Total of Change Orders to Contract \$44,706.86

Original Purchase Order Total \$20,880.94

Net Total of Change Orders to Purchase(\$134.75)

Orders

Total Cost of Construction \$175,365.25

## Verification of Required Approvals by Other Regulatory Agencies

### Office of Housing, Buildings, and Construction

---

Certificate Of Occupancy Date

Plumbing Certificate Date

Electrical Certificate Date

Fire Alarm Certificate Date

Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date

Verification of Approval - Other

Verification of Approval - Other Date

### Natural Resources and Environmental Protection Cabinet

---

Sewage Disposal Certificate Date

Natural Resources &amp; Environmental

Protection Cabinet - Other

Natural Resources &amp; Environmental

Protection Cabinet - Other Date

## Close Out

---

Punch List Completed Date 6/2/2020

Record Drawings Completed Date

Warranty &amp; Guarantees Information 6/4/2020

Provided Date

Owner Training on Systems Date

Verification of Payment of Debts and 6/4/2020

Claims to Date

Close Out - Other

Close Out - Other Date

BG4 Date

BG4 Board Order Date

Consent of Surety

6/4/2020

6/8/2020

6/18/2020

**BG4 Signature Page (Online Form Ref# 29061)**

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.




Architect

6-10-20

Date

Engineer

Date



Contractor Construction Manager

6-9-20

Date

Local Board of Education Designee

Date