

ROBERT EHMET HAYES & ASSOCIATES, PLLC

2512 DIXIE HIGHWAY, COVINGTON (Ft. Mitchell), KENTUCKY 41017-3094

ARCHITECTS

859-331-3121

Fax: 859-331-3332

reh@reharchitects.com

www.reharchitects.com

September 29, 2020

ROBERT EHMET HAYES (1961-2009)

R. EHMET HAYES

JOSEPH AHRENS HAYES

MICHAEL BRENT BISHOP

RYAN THOMAS FICKE

NOAH C. ONKST

VIA EMAIL

Mr. Matt Turner, Superintendent
Boone County Schools
8330 U.S. Highway 42
Florence, Kentucky 41042

Re: STATUS REPORT – OUTSTANDING PROJECTS

Dear Mr. Turner:

Following are status reports on the following projects:

BALLYSHANNON MIDDLE SCHOOL (BG #15-279 / REH #129-1214-A)

Ballyshannon Middle is still in the final stages of closeout – we are down to one final issue that needs to be corrected as well as some final paperwork that still needs to be submitted. We are pushing for this to occur as soon as possible.

Once the final Application for Payment has been certified for payment, the BG-4 and BG-5 Contract and Project Closeout forms will be presented for approval at a future meeting.

BOONE COUNTY HIGH SCHOOL – ADDITIONS AND RENOVATIONS (BG #20-183 / REH #129-120-A)

Bidding Documents are complete and this project is schedule to be advertised on October 1 with bids due October 22 for award at the November board meeting. The schedule is to start on the outside theater/band addition immediately upon award with the interior renovation of the existing auditorium over Summer 2021. The intent is to complete the project by the beginning of next school year.

BOONE COUNTY SCHOOLS – TURF FIELDS (BG #20-184 / REH #129-120-B)

This project has been awarded to OHeil Site Solutions and initial preconstruction meetings have been held. The contractor is working on site staging, preliminary schedules have been identified, and submittals are in process with color selections being finalized.

STEEPLECHASE ELEMENTARY SCHOOL (BG #19-078 / REH #129-1016)

Monarch Construction continues to make good progress – the load-bearing masonry is driving the schedule at this time. Good weather over the last couple months has helped. The goal now is to get as much of the roof on for a weathertight condition so crews can remain productive through the winter months.

OLDER PROJECTS

Punchlists and closeout are in process for the following projects. Any warranty issues will be addressed

during the one year period of corrections. Once closeout documentation is finalized, the BG-4 and BG-5 Contract and Project Closeout forms will be presented for approval at a future meeting.

Boone County Bus Maintenance – Addition (BG #19-103 / REH #129-918-D)
Boone County Central Office – Fiber Relocation (BG #20-118 / REH #129-919-J)
Boone County High School – Electric Upgrades (BG #20-116 / REH #129-919-A)
Boone County High School – Masonry Repairs (BG #20-115 / REH #129-919-C)
Boone County Schools – Access Controls (Phase 2) (BG #20-109 / REH #129-919-F)
Boone County Schools – Geothermal Upgrades (BG #20-119 / REH #129-919-G)
Boone County Schools – Gym Upgrades (BG #20-105 / REH #129-919-H)
Boone County Schools – Paving 2020 (BG #20-117 / REH #129-919-I)
Boone County Schools – Roofing 2020 (BG #20-118 / REH #129-419-B)
Burlington Elementary School – Renovations (BG #19-105 / REH #129-918-I)
Conner High School – HVAC Improvements 2020 (BG #19-319 / REH #129-419-A)
Erpenbeck Elementary School – Upgrades (BG #20-122 / REH #129-919-B)
Ignite Institute – Renovations (BG #17-279 / REH #129-217)
Jones Middle School – Mobile Classrooms (BG #20-191 / REH #129-220)
Kelly Elementary School – Plumbing Upgrades (BG #20-106 / REH #129-919-D)
Ockerman Elementary – HVAC Upgrades (BG #20-121 / REH #129-919-E)

The BG-4 Contract Closeout form for the following project has been approved – the BG-5 Project Closeout form will be presented for approval at a future meeting once KDE approval of the BG-4 has been received.

Conner Middle School – Flooring (BG #19-139 / #129-918-G)

The BG-5 Project Closeout form for the following projects is being presented for approval at this month's meeting.

Boone County LSS – Renovations (BG #19-104 / REH #129-918-D)
Boone County Schools – Paving 2019 (BG #19-141 / REH #129-918-K)
Boone County Schools – Turf Fields (BG #20-184 / REH #129-120-B)
North Pointe Elementary School – Roof (BG #19-143 / REH #129-918-L)

Should you have questions about any of the above please don't hesitate to call.

Best regards,



Enmet Hayes

EH:aes