

New Elementary School in Mt Washington - Design Update
October 26, 2020 - BCPS Board Meeting





Anticipated Project Schedule - Design and Construction:

- Release for Bid on October 14th
(Confirmed - No further BOE action required.)
- Bid Opening on November 4th
(Confirmed - No further BOE action required.)

Next Board Action:

Award of Contract - November 9th Work Session

- Notice to Proceed - Construction Starts November 10th.

Approval of Third Party Contracts - November 23rd Board Meeting



- Special Inspections
- Commissioning

- 19-month Construction Schedule - November 10th - June 2022
- New Elementary School Opens August 2022.














New Elementary School in Mt Washington - Design Update
October 26, 2020 - BCPS Board Meeting





NEW ELEMENTARY NEW FLOOR PLANS

