

AIA Document G701 - 2017

Change Order

PROJECT: (Name and address) Spencer Co. Bus Garage Fueling Station 1430 Townhill Road, Taylorsville, KY 40071

OWNER: (Name and address) Spencer County Board of Education 207 W. Main Street

Taylorsville, KY 40071

CONTRACT INFORMATION:

Contract For: General Construction

Date: May 18, 2020

ARCHITECT: (Name and address)

N/A

CHANGE ORDER INFORMATION:

Change Order Number: 001 Date: 10/22/20

CONTRACTOR: (Name and address)

A&M Oil Company, Inc.

PO Box 554

Taylorsville, KY 40071

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

12K Fire Guard Fuel Storage Tank

\$ 25,450.00

Total Bond Amount

\$ 4,200.00

Total \$ 29,650.00

The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be increased by this Change Order in the amount of The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days. The new date of Substantial Completion will be

114,297.00 0.00 114,297.00 29,650.00 143,947.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/A ARCHITECT (Firm name)	A&M Oil Company, Inc. CONTRACTOR (Firm name)	Spencer County Board of Education OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE	DATE	DATE

A & M OIL COMPANY, INC.

Gasoline * Bio Diesel * Diesel * Emergency and Disaster Fueling * Ethanol * Turbo Blue * Kerosene * Heating Oil

Change order from previous contract for the Above Ground Fuel Storage Tank.

This is to allow for lot placement of the tank with the distances being reduced by using the below mentioned tank.

12K Fire Guard Fuel Storage Tank \$ 25,450.00

Total Bond Amount \$ 4,200.00

Additional Total \$29,650.00