



AIA® Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Burlington Elementary - Renovations 5946 North Orient Street Burlington, Kentucky 41005	CONTRACT INFORMATION: Contract For: Total Project Date: February 14, 2020 BG #19-105 / REH #129-918-I	CHANGE ORDER INFORMATION: Change Order Number: Three (3) Date: January 4, 2021
OWNER: <i>(Name and address)</i> Boone County Board of Education 8330 U. S. 42 Florence, Kentucky 41042	ARCHITECT: <i>(Name and address)</i> Robert Ehmet Hayes & Associates, PLLC 2512 Dixie Highway Fort Mitchell, Kentucky 41017	CONTRACTOR: <i>(Name and address)</i> Leo J. Brielmaier Co. 5848 Winton Ridge Lane Cincinnati, Ohio 45232

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 10R - Install the technology wiring inside conduit from the ceiling to the wall mounted projector instead of inside surface applied wire molding. ADD \$14,895.


Proposal 16 - Additional signage at Rooms 166A, 166B, and 179. These rooms which were not part of the renovations project will have signage which matches new. ADD \$600.

The original Contract Sum was	\$ 3,030,000.00
The net change by previously authorized Change Orders	\$ 25,138.00
The Contract Sum prior to this Change Order was	\$ 3,055,138.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 15,495.00
The new Contract Sum including this Change Order will be	\$ 3,070,633.00

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Robert Ehmet Hayes & Associates, PLLC</u> ARCHITECT <i>(Firm name)</i>	<u>Leo J. Brielmaier Co.</u> CONTRACTOR <i>(Firm name)</i>	<u>Boone County Board of Education</u> OWNER <i>(Firm name)</i>
_____ SIGNATURE	 _____ SIGNATURE	_____ SIGNATURE
<u>Ehmet Hayes, Member</u> PRINTED NAME AND TITLE	<u>Leo J. Brielmaier VP</u> PRINTED NAME AND TITLE	_____ PRINTED NAME AND TITLE
_____ DATE	<u>1-4-21</u> DATE	_____ DATE