

BG1 Project Application Form (Revised)

(Ref# 18601)

Form Status: Saved

Tier 4 Project: Dayton Daycare and Stadium - Roofs

BG Number: 21-076

District: Dayton Independent (147)

Status: Active

Phase: Project Initiation (View Checklist)

Construction Delivery Method

General Contractor

Procurement Standard

Model Procurement

Reason for Revision

Change in funding source

Emergency

No

Project Type and Description

Applicable Items

New Building	No
Addition	No
Major Renovation	No
GESC	No
Roofing	Yes
Repair and / or Replace	Repair; Replace
HVAC	No
ADA Compliance	No
Life Safety	No
Security	No
Water Bottle Filling Stations	No
Minor Project	No
New Relocatable Classroom	No
Equipment / Furnishings Procurement	No
Site Acquisitions	No

District Facility Plan (DFP)

Compliance with 702 KAR 4:180 and 702 KAR 4:160

DFP Approval Date 6/1/2020

DFP Priority

Project Not Listed on DFP Yes

Project Not Listed on DFP Description

We will be using General Fund money to complete this replacement and repair.

Inventory

Facility Name

Daycare Facility (B10003075)

Scope

Provide a Complete Narrative of the Proposed Project

This project consists of roofing replacement for the day care building and stadium building for the Dayton Independent School District. Both buildings have a combination of asphalt shingle and EPDM roofs. At the shingle areas, all shingles and underlayment will be removed to sheathing, with new ice and water shield membrane and shingles installed over the existing sheathing. At EPDM areas, the membrane will be replaced over the existing sheathing. At the day care building, wood trim and soffits (along with soffit vents) will be replaced in their entirety due to existing rotted condition. The porch framing and roofing at the day care building will also be replaced entirely. Allowances will be included for wood sheathing replacement for rotted or otherwise damaged sheathing encountered during the work. All associated flashings, counterflashings, etc. are included for replacement as part of this project.

Work Related to Project But Excluded from this BG1 Scope

Financial Plan

Probable Costs

Proposed Plan to Finance Application

Total Construction Cost	\$42,420.00
Construction Contingency	\$2,121.00
Architect / Engineer Fee	\$5,684.00
Construction Manager Fee	
Fiscal Agent Fee	
Bond Discount	
Equipment / Furnishings	
Equipment / Computers	
Technology Network System (KETS)	
Site Acquisition	
Site Survey	
Geotechnical Investigations	
Special Inspections	
Commissioning	
Advertising	
Printing	

Other Probable Costs

Title	Amount
Bid Documents	\$500.00
No Data	\$0.00
No Data	
Total Project Cost	\$50,725.00

Funds Available

Bond Sale - SFCC
 Bond Requirement - SFCC
 Local FSPK Bond Sale
 Local General Fund Bond Sale
 Cash - SFCC Requirement
 Cash - Building Fund
 Cash - Capital Outlay \$50,725.00
 Cash - Investment Earnings
 Cash - General Fund \$0.00
 City - County - KYTC Reimbursement
 KETS
 Federal Funds
 External Partner Agreement

Residual Funds

BG Number	Fund Source	Amount
No Data	No Data	No Data
Residual Funds Total:		\$0.00

Other Available Funds

Title	Amount
No Data	
No Data	
No Data	
Total Funds Available	\$50,725.00

BG1 Signature Page (Online Form Ref# 18601)

The signing of this financial document certifies the above stated funds are available and designated for this project during this fiscal year.

 Superintendent

 Date

 Finance Officer

 Date

Chairman	Date
NOTE: Any district anticipating the financing of this and/or other projects in a combined school revenue Bond should discuss the financing with the Director/Branch Manager, KDE - District Financial	