

## 2021 Summer Flooring/Paint Projects Newport Independent Schools

1. Special Education Dept. 4<sup>th</sup> Floor
  - a. LVT – 1 Vinyl Tile Material
    - i. Flooring: \$10,635.00
2. Newport Intermediate School 3<sup>rd</sup> Floor Classrooms
  - a. GRANO 3.5 mm 39.53" X 39.53" w/ 4" rubber cove base
    - i. \$182,970.00
    - ii. This would begin as soon as we can get material. Will need to reserve supply as it is at least of 4 weeks delivery.
3. Newport High School 10 rooms on 2<sup>nd</sup> Floor 201 – 210 and Science Lab.
  - a. GRANO 3.5 mm 39.53" X 39.53" w/ 4" rubber cove base
    - i. \$136,135.00

GRANO product, while more expensive, was chosen due to the fact it is thicker, 3.55 mm to 2mm, and will be more resilient to the moving of furniture and everyday classroom usage.

The plan for NIS and NHS is that we would continue during our scheduled breaks next year: Fall Break, Christmas Break, and Spring Break, to have designate classroom areas completed.

- Goal for NIS would be to have the entire building flooring completed by no later than end of next summer (21-22)
- Goal for NHS would be to have the second - floor flooring completed by no later than end of next summer. (21–22)
  - The first floor at NHS has a moisture issue so it may take some additional time. Depending upon new materials and their moisture resistance it could possibly be completed next summer depending upon schedules and material availability. Goal would be completion summer of 21 – 22 but possibly pushed back to 22 – 23.

### **Welcome Center Painting**

The Welcome Center is in need of some fresh paint in the following areas:

- 3<sup>rd</sup> Floor areas: Main Entry area and hallway, DPP office areas, Board Room, and Restrooms
- 4<sup>th</sup> Floor areas: Special Education Dept. offices and Restrooms
- 5<sup>th</sup> Floor areas: Supt. Office areas and entry way, Main hallway and restrooms.
- Total Cost: \$8,460.00

Total Expenditures: approximately \$340,000.00