



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307


www.mcnutt-construction.com

December 8, 2009

Peck, Flannery, Gream, Warren, Inc.
112 N. Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Phase 2 & 3 Renovations
North Hardin High School
Radcliff, Kentucky



Dear Larry:

Per our meeting today to provide additional sprinkler work to accommodate the existing ceiling please add \$1,626.00.

COST BREAKDOWN

Rework Main @ Cafeteria Hall	\$800.00
Relocate 5 each Heads	500.00
Rework Main around existing water lines and duct work	100.00
Bond 1%	14.00
Overhead and Profit 15%	<u>212.00</u>
Total	\$1,626.00

If you should have any question or need further information please contact me at our office.

Sincerely,

Mark McNutt; President

MM:je



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518
FAX (270) 737-0307
www.mcnutt-construction.com

December 8, 2009

Peck, Flannery, Gream, Warren, Inc.
112 N. Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Phase 2 & 3 Renovations
North Hardin High School
Radcliff, Kentucky

Dear Larry:

We propose to furnish all necessary material, labor and equipment to complete the stairwell lighting and skylight shaft modifications per MOD drawings # 31.1 and # 31.2 for the sum of \$4,758.00.

COST BREAKDOWN

Gene Ray Electric (attached)	300.00
E.J.F Electric-Drywall/Plaster (attached)	3,796.00
Bond 1%	41.00
Overhead and Profit 15%	<u>621.00</u>
Total	\$4,758.00

If you should have any question or need further information please contact me at our office.

Sincerely,

for: Mark McNutt; President
MM:je

Gene Ray Electric Co. Inc.

304 Valley Creek Road
Elizabethtown, KY 42701
(270) 737-4178
Fax: (270) 737-0473

RECEIVED SEP - 8 2009

GRE**PROPOSAL**

McNutt Construction

Date: September 9, 2009

Attn: Mark

Project:

Arch/Eng: Peck Flannery Gream Warren
WBW Engineers

North Hardin Renovation

We hereby submit specifications and estimates for:

Furnishing all material, labor, equipment, and supervision necessary to perform the electric work on the above project in accordance with the following scope of work:

- Provide and install additional fixture as described in MOD 31.2.
- Rework existing circuitry as described in MOD 31.1.


This Proposal does not include: Patching and Painting.

We Propose to perform the above work for the sum of:

BASE BID

dollars \$ 300.00

Signed



This proposal may be withdrawn
if not accepted within 30 days

G.R.E. complies with EO11246, Veterans Act, Rehabilitation Act, and has Certification of Non-Segregated Facilities
G.R.E. is an EQUAL OPPORTUNITY EMPLOYER

EJF ELECTRIC

RECEIVED SEP 15 2009
Estimate

Number: E105

Date: September 14, 2009

Bill To:

MCNUTT CONST

Ship To:

North Hardin

Description	Amount
mod 31.1 demo patch and rear ceilings in strairwells	3,796.00

Total	\$3,796.00
-------	------------



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

December 8, 2009

Peck, Flannery, Gream, Warren, Inc.
112 N. Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Phase 2 & 3 Renovations
North Hardin High School
Radcliff, Kentucky

Dear Larry:

We are writing to address the additional Demolition required in the Media Center due to the additional ceiling that was conceded and had to be removed in the Main Media Center area. The cost for this work is \$4,181.00.

COST BREAKDOWN

Gene Ray Electric Company (attached)	\$1,864.00
Labor 56.5 hours @ \$41.00 per hour	<u>2,317.00</u>
Total	\$4,181.00

As discussed we are only looking to recover our direct cost. We have provided a copy of our field time for review. If you should have any question or need further information please contact me at our office.

Sincerely,

Mark McNutt, President

MM:je

Gene Ray Electric Co. Inc.

304 Valley Creek Road
Elizabethtown, KY 42701
(270) 737-4176
Fax: (270) 737-0473

RECEIVED JUN 10 2009

GRE

PROPOSAL

McNutt Construction

Date: June 10, 2009

Attn: Mark

Project:

Arch/Eng: Peck Flannery Gream Warren
WBW Engineers

North Hardin Renovation

We hereby submit specifications and estimates for:

Furnishing all material, labor, equipment, and supervision necessary to perform the electric work on the above project in accordance with the following scope of work:

- Demo (144) existing surface mount fixtures and wiring from ceiling above lay-in ceiling on library.
- Transport fixtures to dumpster provided by McNutt Construction.

We Propose to perform the above work for the sum of:


BASE BID

One Thousand, Eight Hundred Sixty-Four

dollars

\$ 1,864.00

Signed



This proposal may be withdrawn
if not accepted within 30 days

G.R.E. complies with EO11246, Veterans Act, Rehabilitation Act, and has Certification of Non-Segregated Facilities
G.R.E. is an EQUAL OPPORTUNITY EMPLOYER

Gene Ray Electric Co. Inc.

RECEIVED JUN 10 2009

Date: June 10, 2009

CHANGE ORDER BREAKDOWN

Project:

North Hardin HS

Material Cost	\$0.00
Sales Tax	\$0.00
MATERIAL TOTAL	\$0.00

Labor

Electrician @ \$36.55	\$1,315.80
Supervision	\$75.00
Overtime	\$0.00
Labor Burden	\$472.87
Labor Total	\$1,863.67

SUB TOTAL	\$1,863.67
-----------	------------

TOTAL	\$1,863.67
-------	------------



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

September 23, 2009

Peck, Flannery, Gream, Warren, Inc.
112 N. Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: North Hardin High School
Phase 2 and 3 Renovations
801 South Logsdon Parkway
Radcliff, Kentucky

Dear Larry:

Please find enclosed the cost associated with the time and material work authorized by your letter dated July 17, 2009 for floor outlets in the Library. The cost for this work is \$2,747.00.

COST BREAKDOWN

Gene Ray Electric (Attached)	\$2,365.00
Bond 1%	24.00
Overhead and Profit 15%	<u>358.00</u>
Total	\$2,747.00

If you have any questions or need further information please contact me at the office.

Sincerely,

Mark McNutt, President

MM:je

Gene Ray Electric Co. Inc.

304 Valley Creek Road
Elizabethtown, KY 42701
(270) 737-4178
Fax: (270) 737-0473



PROPOSAL

McNutt Construction

Date: September 22, 2009

Attn: Mark

Project:

Arch/Eng: Peck Flannery Gream Warren
WBW Engineers

North Hardin Renovation

We hereby submit specifications and estimates for:

Furnishing all material, labor, equipment, and supervision necessary to perform the electric work on the above project in accordance with the following scope of work:

- Provide and install floor boxes as shown on MOD 24.

We Propose to perform the above work for the sum of:		BASE BID
Two Thousand, Three Hundred Sixty-Five	dollars	\$ 2,365.00

Signed

This proposal may be withdrawn
if not accepted within 30 days

G.R.E. complies with EO11246, Veterans Act, Rehabilitation Act, and has Certification of Non-Segregated Facilities
G.R.E. is an EQUAL OPPORTUNITY EMPLOYER

CHANGE ORDER BREAKDOWN

Project:
North Hardin HS

Material Cost	\$1,413.45
Sales Tax	\$84.81
MATERIAL TOTAL	\$1,498.26

Labor

Electrician @ \$36.55	\$571.64
Supervision	\$75.00
Overtime	\$0.00
Labor Burden	\$219.86
Labor Total	\$866.50

SUB TOTAL	\$2,364.76
------------------	-------------------

TOTAL	\$2,364.76
--------------	-------------------



McNutt Construction Company
P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

No. 2040 P. 1

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

December 8, 2009

Peck, Flannery, Gream, Warren, Inc.
112 N. Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Phase 2 & 3 Renovations
North Hardin High School
Radcliff, Kentucky

Dear Larry:

Per your negotiations with Gene Ray Electric Company concerning the replacement of the existing receptacles on an as needed basis please add \$4,065.00.

COST BREAKDOWN


Gene Ray Electric	\$3,500.00
Bond 1%	35.00
Overhead & Profit 15%	<u>530.00</u>
TOTAL	\$4,065.00

If you should have any question or need further information please contact me at our office.

Sincerely,

Mark McNutt, President

MM:je





Building Tomorrow's Dreams...

...On Yesterday's Success

16 November 2009

Peck Flannery Gream Warren Architects, LLC
Attn: Larry Gream
112 North Main Street
Elizabethtown, KY 42701

2.1

Dear Sir,

Jenkins-Essex Construction proposes to provide all labor, materials, and equipment necessary for installation of controls for vehicular lifts. I have attached our subcontractor's quote for this work to assist you in your review. Please advise on acceptance of this proposal.

Please find listed below a summary of the costs associated with this change:

Riggs Electrical	\$ 1,952.62
Markup	\$ 292.89
Total Estimated Cost	<u>\$ 2,245.51</u>

Thank you for your attention to these matters, if you require any additional information feel free to contact me in our office.

Very truly yours,

JENKINS-ESSEX CONSTRUCTION

Jarrod Bendingfield
Project Manager

RIGGS ELECTRICAL, INC.

5091 Bloomfield Rd
Bardstown, KY 40004**Invoice**

Date	COR #
10/15/2009	1710

Bill To
Jenkins Essex Const., Inc 136 Howell Drive Elizabethtown Ky

		Terms	Due Date	Project
			10/15/2009	
Item	Quantity	Description	Rate	Amount
0	1	Change Order For Lift Controls Hardin Co Bus Garage	1,952.62	1,952.62
			Total	\$1,952.62

Hardin Co Bus		
Change Order for Lift Controls		
160 Ft ¾ Emt Conduit	2.90 ea	46.40
12 -¾ emt Couplings	.35ea	4.20
8 -- ¾ Connectors	.29	2.32
35 -¾ straps	.38	13.50
1000 Ft -- 12 thhn	52.36	104.72
2 Stop Start Controls	103.92 ea	207.84
30 Ft S O Cord	20.94	20.94
2 Bus Drops	11.41	22.82
2 Cord Connectors	4.94 ea	9.88
Miss Hardware	50.00	50.00
Sub Total		482.62
Labor	12 hours	1080.00
Sub Total		1562.62
25 Percent		390.00
Total		1952.62

JE Jenkins-Essex CONSTRUCTION

Building Tomorrow's Dreams...

...On Yesterday's Success

16 November 2009

Peck Flannery Gream Warren Architects, LLC
Attn: Larry Gream
112 North Main Street
Elizabethtown, KY 42701

Dear Sir,

Jenkins-Essex Construction proposes to provide all labor, materials, and equipment necessary to install concrete pads at the fueling station. Please advise on acceptance of this proposal.

Please find listed below a summary of the costs associated with this change:

Concrete Materials	\$ 60.00
Concrete Stoop (16hrs @ \$32.59)	\$ 521.44
Markup	\$ 87.21
Total Estimated Cost	\$ 668.65

Thank you for your attention to these matters, if you require any additional information feel free to contact me in our office.

Very truly yours,

JENKINS-ESSEX CONSTRUCTION


Jarrod Benningfield
Project Manager



Building Tomorrow's Dreams...

...On Yesterday's Success

16 November 2009

Peck Flannery Gream Warren Architects, LLC
Attn: Larry Gream
112 North Main Street
Elizabethtown, KY 42701

2.3

Dear Sir,

Jenkins-Essex Construction proposes to provide all labor, materials, and equipment necessary to patch the existing roof for the revent heater. Please advise on acceptance of this proposal.

Please find listed below a summary of the costs associated with this change:

Climate Control	\$ 130.00
Markup	\$ 19.50
Total Estimated Cost	\$ 149.50

Thank you for your attention to these matters, if you require any additional information feel free to contact me in our office.

Very truly yours,

JENKINS-ESSEX CONSTRUCTION

Jarrod Benningfield
Project Manager



CLIMATE CONTROL OF KY, LLC
2706 S. Dixie Hwy.
P.O. Box 867
Elizabethtown, KY 42702
Phone (270) 769-5332 Fax (270) 769-5468

CHANGE ORDER # 6

November 16, 2009

Jenkins & Essex
136 Howell Drive
Elizabethtown, KY 42701
Attn: Jarrod Benningfield

RE: Hardin County
Bus Garage

To patch roof for reventing heater.

\$ 130.00

Respectfully,

Glenn C. Ward
Chief Operations Officer

Company Name _____

Signature _____

P.O. # _____

Date _____



Building Tomorrow's Dreams...

...On Yesterday's Success

23 November 2009

Peck Flannery Gream Warren Architects, LLC
Attn: Larry Gream
112 North Main Street
Elizabethtown, KY 42701

Dear Sir,

Jenkins-Essex Construction proposes to provide all labor, materials, and equipment necessary to complete the mechanical exhaust system. Please advise on acceptance of this proposal.

Please find listed below a summary of the costs associated with this change:

Climate Control	\$ 4,240.75
Riggs Electrical	\$ 3,220.00
Markup	\$ 1,119.11
Total Estimated Cost	\$ 8,579.86


Thank you for your attention to these matters, if you require any additional information feel free to contact me in our office.

Very truly yours,

JENKINS-ESSEX CONSTRUCTION

Jarrold Beorningfield
Project Manager

136 Howell Dr. • P.O. Box 1088 • Elizabethtown, KY 42702-1088
Phone 270/765-6113 • Fax 270/ 765-7707



CLIMATE CONTROL OF KY, LLC
2706 S. Dixie Hwy.
P.O. Box 867
Elizabethtown, KY 42702
Phone (270) 769-5332 Fax (270) 769-5468

CHANGE ORDER # 9

November 18, 2009

Jenkins & Essex
136 Howell Drive
Elizabethtown, KY 42701
Attn: Jarrod Benningfield

RE: Hardin County Bus Garage
Fresh Air Code Compliance

To provide and install one (1) Loren Cook Model# 10S15D, 500cfm @ .125sp, two (2) Ruskin louvers (one (1) 36x48 and one (1) 40x48). Also includes two (2) low leakage motorized dampers with bird screen. Also includes all bracing and sealer to mount in outside walls. All work to be done during normal working hours.

Shop Labor: 1.5 hrs @ \$38.50	\$ 57.75
Field Labor: 30 hrs @ \$65.00	\$ 1950.00
Material:	<u>\$ 2233.00</u>

TOTAL: \$ 4240.75

Not Included:

1. Any high voltage wiring, switches, breakers, co2 sensors, fan switches or interlock.

Respectfully,

Glenn C. Ward
Chief Operations Officer

Company Name _____

Signature _____

P.O. # _____ Date _____

RIGGS ELECTRICAL, INC.

5091 Bloomfield Rd
Bardstown, KY 40004

Estimate

ATTN: JARROD

Date	Estimate #
11/12/2009	414

Name / Address
Jenkins Resex Const., Inc 136 Howell Drive Elizabethtown Ky

			Project
Description	Qty	Cost	Total
HARDIN CO BUS GARAGE EXHAUST FANS Material and labor for electrical connections per plans exhaust fans furnished and installed by others		3,220.00	3,220.00
Total			\$3,220.00