

BOARD OF EDUCATION MEETING
JULY 27, 2021

TO: Chris Perkins
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: July 27, 2021

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
20-036	Parco Constructors Group	Rutherford ES/Wood Door Replacement	01	14,898.12
21-015	Walker Mechanical	Wellington ES/Boiler Replacement	01	1,801.17

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on July 27, 2021 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JULY 27, 2021

Wood Door Replacement @ Rutherford ES			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
210,000.00	0.00	14,898.12	224,898.12	171,781.08

1. Replace door hardware at Door 04. Justification: Owner requested.
2. Replace door frame, door, and door hardware at Door 05. Justification: Owner requested.

Boiler Replacement @ Wellington ES			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
91,400.00	0.00	1,801.17	93,201.17	81,945.55

1. Install a roof opening for a separate boiler flue. Justification: Found conditions.