

AIA® Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
 Erpenbeck Elementary - Upgrades
 9001 Wetherington Blvd
 Florence, Kentucky 41042

CONTRACT INFORMATION:
 Contract For: Total Project
 Date: February 13, 2020
 REH #129-919-B / BG #20-122

CHANGE ORDER INFORMATION:
 Change Order Number: Two (2)
 Date: July 13, 2021

OWNER: *(Name and address)*
 Boone County Board of Education
 8330 U. S. 42
 Florence, Kentucky 41042

ARCHITECT: *(Name and address)*
 Robert Ehmet Hayes & Associates, PLLC
 2512 Dixie Highway
 Fort Mitchell, Kentucky 41017

CONTRACTOR: *(Name and address)*
 The Geiler Company
 6561 Glenway Avenue
 P.O. Box 11324
 Cincinnati, OH 45211-0324

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Proposal 7 - The main 1600 amp breaker located in the mechanical/electrical room was determine to be faulty and the electronic trip unit (ETU) needed to be replaced. The "mechanical" part of the breaker can remain, only the electronic "brain" needed to be replaced. ADD \$6,006

| | |
|--|-----------------|
| The original Contract Sum was | \$ 973,800.00 |
| The net change by previously authorized Change Orders | \$ 26,541.00 |
| The Contract Sum prior to this Change Order was | \$ 1,000,341.00 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 6,006.00 |
| The new Contract Sum including this Change Order will be | \$ 1,006,347.00 |

The Contract Time will be unchanged by Zero (0) days.
 The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Ehmet Hayes & Associates, PLLC
ARCHITECT *(Firm name)*

SIGNATURE

Robert Hayes, Member
PRINTED NAME AND TITLE

DATE

The Geiler Company
CONTRACTOR *(Firm name)*

SIGNATURE

David Weirich
PRINTED NAME AND TITLE

DATE

Boone County Board of Education
OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE