

# FACPAC BG4 Form (Ref# 29445)

Form Status: Saved

Tier 4 Project: Johnson TMS - Stage Lighting Replacement

BG Number: 20-068

Status: Active

District: Jefferson County (275)

Phase: Project Initiation (View Checklist)

Contract: Hadley Energy Solutions, LLC, 0001

Type: General Contractor

Proposed

## Project Construction Cost

Original Contract Amount	\$95,500.00
Net Total of Change Orders to Contract	\$923.34
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase	\$0.00
Orders	
Total Cost of Construction	\$96,423.34

## Verification of Required Approvals by Other Regulatory Agencies

### Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date	
Plumbing Certificate Date	
Electrical Certificate Date	03/24/2021
Fire Alarm Certificate Date	
Sprinkler Certificate Date	
Boiler Certificate Date	
Range Hood Suppression Date	
Verification of Approval - Other	
Verification of Approval - Other Date	

### Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date	
Natural Resources & Environmental	
Protection Cabinet - Other	
Natural Resources & Environmental	
Protection Cabinet - Other Date	

## Close Out

Punch List Completed Date	03/24/2021
Record Drawings Completed Date	11/20/2020
Warranty & Guarantees Information	09/22/2020
Provided Date	
Owner Training on Systems Date	09/10/2020
Verification of Payment of Debts and	


Claims to Date  
Close Out - Other  
Close Out - Other Date  
BG4 Date  
BG4 Board Order Date

## BG4 Signature Page (Online Form Ref# 29445)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.

Architect

Date



Engineer

03/26/2021

Date



Contractor / Construction Manager

04/19/2021

Date

Local Board of Education Designee

Date