



July 14, 2021

Owner: Estill County Board of Education

Project: Estill County Phase 7

Jeff Saylor,

We prepared our purchase order listing and inadvertently left on the amount for the Re-Tek that applied to alternate #4 was not accepted, therefore, we are requesting the DPO for Re-Tek in the amount of \$22,000.00 be deleted and the balance of the money be added back to the contract. Please see the attached contract with the amount adjusted with my initials and dated.

Thanks,

A handwritten signature in blue ink, consisting of a large loop followed by a horizontal stroke and a final loop.
Jason Akers, President