


Estill County BG 21-055

Estill County High School Renovation and Addition Phase 7

I acknowledge receipt of Addendum Nos. 4R and 6 and the Project Schedule which has been revised from the version that was included in the bidding documents for the above-referenced Project. I understand that the need to re-bid Package 14 for the Mechanical Scope of work as well as the time required for the Owner to receive approval to proceed with the sale for Bond Funds necessitated a revision to the Start Date of the schedule published with the bidding documents and that the dates of the Revised Project Schedule are reflected in Paragraph 3.3 of my contract for the Project.



Date 7-1-21

Signature: Authorized Company Representative

Printed name: John Standafer



Date 7-1-21

Witness

_____ Date _____

Estill County Board of Education

Authorized Representative