Proposed Change Orders for September 2021 Henderson County Board of Education BG 19-068 Jefferson Elementary				
21-9	Koberstein Contracting		Provide and install rip rap, geotextile fabric, and	
			drain pipe with Basin #3 to prevent erosion of the	
			steep banks per the direction of the special	
			inspections agency area affected is approximately 12,410.00 square feet	
				motion to approve change order 21-9 issued to
				Koberstein Contracting for the amount of \$97,778.00
				for the cost to provide and install rip rap, geotextile
	Change Order	97,778.00		fabric and drain pipe at Basin #3 to prevent erosion
	A/E fee	5,328.90		of the steep banks in an area approximately
	CM fee	1,906.67		12,410 sq ft. coverage per the direction of the
				special inspections agency.
21-10	Koberstein Contracting		cost to undercut area of existing parking lot that	
	<b></b>		has failed and prepare for new surface asphalt by	
			placing stone base and binder course	
				motion to approve Change order 21-10 issued to
				Koberstein Contracting for the amount of \$1871.00
				for the cost to undercut area of existing parking lot
				that has failed and prepare it for new surface asphalt
	Change Order	1,871.00		by placing stone base and binder course.
	A/E fee	101.75		
	CM fee	36.48		
l				