

BOARD OF EDUCATION MEETING  
NOVEMBER 9, 2021

TO: Chris Perkins  
Chief Operations Officer

FROM: Susan Biasioli, Director  
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: November 9, 2021

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
21-021	Cincinnati Flooring Co.	Atherton HS/Stage Floor Replacement	01	711.05
21-086	Churchill McGee, LLC	W.E.B. DuBois Academy/Kitchen Classroom Renovation	02	1,602.55

---

Secretary, Board of Education

---

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on November 9, 2021 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
NOVEMBER 9, 2021

Stage Floor Replacement @ Atherton HS			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
41,405.00	0.00	711.05	42,116.05	4,220.44

1. Repair due to termite damage. Justification: Found conditions.

Kitchen Classroom Renovation @ W.E.B. DuBois Academy			Change Order #02	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
147,800.00	1,143.10	1,602.55	150,545.65	63,379.60

1. Furnish and install 4 refrigerator end panels. Justification: Owner requested.
2. Delete receptacles at backsplash and add GFCI. Justification: Found conditions.