

BOARD OF EDUCATION MEETING
FEBRUARY 15, 2022

TO: Chris Perkins
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: February 15, 2022

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
19-287	Stateline Roofing	Academy @ Shawnee/Phase I HVAC Renovation BP III	02	32,200.00
21-010	American Roofing	Newcomer Academy/Partial Roof Replacement	01	8,912.50

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on February 15, 2022 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
FEBRUARY 15, 2022

Phase I HVAC Renovation @ Academy @ Shawnee BP III			Change Order #02	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
1,014,000.00	35,000.00	32,200.00	1,081,200.00	985,800.00

1. Provide masonry stitching where exterior wall brick is cracking. Justification: Owner requested.

Partial Roof Replacement @ Newcomer Academy			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
489,759.00	0.00	8,912.50	498,671.50	443,162.73

1. Replace existing roof hatch. Justification: Found conditions.
2. Encapsulate the masonry stairwell wing walls with new foil faced flashing. Justification: Owner requested.