

Proposed Change Orders for February 2022 Henderson County Board of Education

BG 19-068 Jefferson Elementary

Change Order No	Contractor/Supplier		Background/Rationale	Suggested Motion
11-2	Cincinnati Floor Company		additional cost to upgrade the midcourt logo of the basketball court from the bid set "paw print" to the mascot logo for which design is provided	
				motion to approve Change Order 11-2 issued to Cincinnati Floor Company for the amount of \$1,885.00 for the cost to install a mascot logo in lieu of the "paw print" logo specified in bidding documents
	cost for change	1,885.00		
	a/e fee	102.73		
	cm fee	36.76		
		2,024.49		
			One time expense to construction contingency consistent with DFP	
18-2	Premier Electric, Inc.		additional cost to upgrade the data cabling to the Owner preferred Genspeed as provided on submittal	
				motion to approve Change Order 18-2 issued to Premier Electric, Inc. for the amount of \$5,639.37 for the cost to upgrade the date cabling specified to the Owner preferred Genspeed as provided on submittal
	cost for change	5,639.37		
	a/e fee	307.35		
	cm fee	109.97		
		6,056.69		
			One time expense to construction contingency consistent with DFP	