

DATE:	July 12, 2022	CO #:	CO-002
TO:	NPM LLC	PROJECT:	2121
CONTRACT DATE:	January 8, 2022	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

- 1: Provide labor and materials to provide multiple new 4" chase walls in Restrooms E30, E31, F05, F06. Electrical items to be addressed in reference to listed rooms to allow for complete finishes. Reference to PR-2 sketches for additional information.
- 2: Electrical items include removing outlet from boiler room on the E-31 side to allow for tile installation, removing 1 outlet and 1 switch temporary and provide new piping and boxes in room F-06 to allow for installation of new block and dismount (take loose from wall no further work is required) electrical cabinets on south side of the north wall in F-06 to allow for new work and remount.

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$22,424.83
------------------------------------	-------------

The original Contract Sum was	\$749,000.00
-------------------------------	--------------

The net change by previously authorized Change Orders	\$7,753.23
---	------------

The Contract Sum prior to this Change Order was	\$756,753.23
---	--------------

The Contract Sum will be increased by this Change Order in the amount of	\$22,424.83
--	-------------

The new Contract Sum including this Change Order will be	\$779,178.06
--	--------------

The Contract Time will be Unchanged.	0 Days
--------------------------------------	--------


The Date of Substantial Completion as of the date of this Change Order is therefore	07/15/2022
---	------------


NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

ARCHITECT *(Firm name and address)*



BY *(Signature)*


(Typed or printed name)



DATE

NPM LLC
202 Whitehall St
Elizabethtown, Kentucky 42701

CONTRACTOR *(Firm name and address)*


BY *(Signature)*


(Typed or printed name)


DATE

Elizabethtown ISD
219 Helm St
Elizabethtown, Kentucky 42701

OWNER *(Firm name and address)*


BY *(Signature)*


(Typed or printed name)


DATE