



July 29, 2022

**Clearfield Elementary School Renovation & Addition
BG 21-048
Change Order Request
CO 090-01**

To: Peter Fischer

From: Bob Rose

Re: Clearfield Elementary

Peter,

Please review and advise upon the recommendation to the Owner to consider or reject this proposal as outlined below and on accompanying information.

Add VCT to Gymnasium alcove per PR 16

Labor and material = Add \$375.00

Total this change = Add \$375.00



107 North Second St.
Central City, KY. 42330
Phone: 270-754-5041

Change Proposal

To: Bob Rose
Packs + Walker LLC
75 Baldrige Rd
Morehead, KY 40351
Ph: 606-356-4678

Number: 1
Date: 6/15/22
Job: K-21-CFEZZ Clearfield Elementary
Phone:

Description: FO-17

Schedule Impact:

We are pleased to offer pricing to make the following changes:

Description	Price
1 Add to install VCT-1 and RB-1 in the Gym Alcove.	375.00

The total amount to provide this work is

\$375.00

If you have any questions, please contact me at 270-754-5041.

To accept this proposal, please sign, date, and return.

Submitted by: Summer Rice
CDI Flooring- KY

Approved by: _____
Date: _____

DATE: July 11, 2022

PR #: 16

TO: Packs + Walker Construction Co.
75 Baldrige Road
Morehead, KY 40351RE: Clearfield Elementary Renovations &
Additions
Rowan County, Kentucky
BG 21-048
RTA 2037

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described therein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

DESCRIPTION:

Contractor to provide a detailed pricing breakdown for all labor, material, and equipment costs associated with the following scope:

1. Refer to ASI #17 for floor finish replacement intent at Gym alcove. Provide a credit for the installation of resilient flooring system (VCT) with resilient base in lieu of the wood flooring system. Provide appropriate metal transition from wood floor to resilient floor.

This is not a change order nor a direction to proceed with the work described herein.

BY: Jonathan Ruiz AIA, LEED Green Associate, NCARB NoMA

c Peter Fisher – RTA
: File 2037-4b1
PR-16-2037