

BOARD OF EDUCATION MEETING
AUGUST 16, 2022

TO: Chris Perkins
Chief Operations Officer

FROM: Susan Biasioli, Director
Facility Planning

SUBJECT: Approval of Construction Change Orders

DATE: August 16, 2022

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
22-039	WPC Company, Inc.	Ballard HS/Concrete Patio Repair	01	5,203.84

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on August 16, 2022 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
AUGUST 16, 2022

Concrete Patio Repair @ Ballard HS			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
252,630.00	0.00	5,203.84	257,833.84	66,772.55

1. Repair detention basin walkway. Justification: Found conditions.
2. Storm pipe changes due to uncovered storm pipes. Justification: Found conditions.