



Allen County Public Schools  
Brian Carter, Asst Superintendent of Operation  
570 Oliver Street  
Scottsville, KY 42164

July 31, 2022  
Project No: 02022.06  
Invoice No: 3

Project 02022.06 Allen County Campus Air Quality and Building Upgrades  
email: brian.carter@allen.kyschools.us

**Professional Services from July 1, 2022 to July 31, 2022**

<b>Fee</b>					
Estimated Construction Cost	2,430,000.00				
Fee Percentage	7.88				
Total Fee	191,362.50				
Billing Phase	Percent of Fee	Fee	Percent Complete	Earned	Current Fee Billing
Construction Documents	75.00	143,521.88	60.00	86,113.13	50,232.66
Bidding	5.00	9,568.13	0.00	0.00	0.00
Construction Administration	20.00	38,272.50	0.00	0.00	0.00
		Totals		86,113.13	50,232.66
		Previous Fee Billing		35,880.47	
		<b>Total Fee</b>			<b>50,232.66</b>
			<b>Total this Invoice</b>		<b>\$50,232.66</b>