

DATE:	November 30, 2022	CO #:	2046-17-01
TO:	Atlas Enterprises 5101 Commerce Crossings Drive Louisville, Kentucky 40229	PROJECT:	Marion County High School Renovation & Addition Lebanon, Kentucky BG 21-103 RTA 2046
DPO DATE:	1/20/2022	DPO Number:	2046-17

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

In accordance with the Contractor-Initiated Proposal Request #29, delete Koroseal Wall Mural in the Commons Room 146.

TOTAL AMOUNT OF THIS CHANGE ORDER:	- \$2,989.00
<hr/>	
The original DPO Sum was	\$16,875.00
The net change by previously authorized Change Orders	.00
The DPO Dum prior to this Change Order was	\$16,875.00
The DPO Sum will be Decreased by this Change Order in the amount of	2,989.00
The new DPO Sum including this Change Order will be	\$13,886.00

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

ARCHITECT *(Firm name and address)*

Atlas Enterprises
5101 Commerce Crossings Drive
Louisville, Kentucky 40229

CONTRACTOR *(Firm name and address)*

Marion Co. Board of Education
777 East Main Street
Lebanon, Kentucky 40033

OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE



GRIGGS ENTERPRISES, INC.
P.O. BOX 286
PARIS, KY 40361
859-987-6744

November 10, 2022

Mr. Randy Brookshire
Ross-Tarrant Architects
101 Old Lafayette Avenue
Lexington, KY 40502

RE: **MARION COUNTY HIGH SCHOOL
CONTRACTOR-INITIATED PROPOSAL REQUEST # 29**

Dear Randy:

We propose to provide a credit to delete Koroseal Wall Mural in the Commons Room 146. The credit is as follows:

DESCRIPTION:	MATERIAL:	LABOR:	TOTAL:
DPO # 2046-17 CREDIT OF MATERIAL			-\$2,989.00
Labor to Not install Wall Mural in room 146			-400.00
TOTAL CREDIT TO CONTRACT:			-\$400.00

Sincerely,

A handwritten signature in black ink that reads "Kenneth A. Griggs".

Kenneth A. Griggs
President



ATLAS COMPANIES

James Essex
Phone: 502-779-2105
Fax: 502-810-2205
jamese@atlas-co.com

CHANGE ORDER October 4, 2022

To: Griggs Enterprises
Attention: Amber Kerr
Project: Marion Co HS Reno
Ref doc: Email
Atlas #: KY-21-150

Thank you for bringing to our attention the need for an adjustment to the above referenced project:

Credit to DPO 2046-17 – Koroseal Wall Mural:

Credit to delete Room 146 Commons - \$(2,989.00)