

# FACPAC PO Change Order Supplemental Information Form (Ref# 57452)

Form Status: Saved

Tier 1 Project: ECHS Renovation Phase #7

BG Number: 21-055

Status: Active

District: Estill County (HB678)

Phase: Project Initiation (View Checklist)

Contract: BABCON, INC., 0013, ELECTRICAL

Type: CM Bid Package

Proposed

Purchase Order Number: 13-1

Vendor Name: REXEL

Change Order Number	13-1-1
Time Extension Required	No
Date Of Change Order	2/9/2023
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$1,087,488.70
Net Approved COs	\$0.00
Remaining After Approved COs	\$1,087,488.70
Net All COs	\$933,791.20
Remaining After All COs	\$153,697.50

This Requested Change Order Amount (\$198.76)

+/-

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$153,697.50

Balance

Contract Change Requested By unused PO allocation per kde

Contract Change Reason Code credit unused po to owner

Change Order Description And Justification

credit to reallocate unused PO balance to owner contingency

Cost Benefit To Owner

reduction in cost for project

Contract unit prices have been utilized No to support the cost associated with this change order.

### Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor		0.00%
Materials	(\$198.76)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
<b>Cost Breakdown Total:</b>	<b>\$-198.76</b>	

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

# Change Order Supplemental Information Form Signature Page (Online Form Ref# 57452)

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date

