

**AIA**[®]**Document G701™ – 2017****Change Order**

PROJECT: *(Name and address)*
 CIS Football-Baseball Turf & Bleachers
 Campbellsville, KY

CONTRACT INFORMATION:
 Contract For: Direct Purchase Turf &
 Install
 Date: May 27, 2021

CHANGE ORDER INFORMATION:
 Change Order Number: 002
 Date: 9/9/2021

OWNER: *(Name and address)*
 Campbellsville Independent Schools
 136 S. Columbia Ave
 Campbellsville, KY 42718

ARCHITECT: *(Name and address)*
 NOMI
 1584 Delaware Ave
 Lexington, KY 40505

CONTRACTOR: *(Name and address)*
 The Motz Group, LLC
 3607 Church St
 Cincinnati, OH 45244

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Donor Logos = \$84,207

Turf in Bullpen triangle = \$9,500

The original Contract Sum was	\$	479,789.12
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	479,789.12
The Contract Sum will be increased by this Change Order in the amount of	\$	93,707.00
The new Contract Sum including this Change Order will be	\$	573,496.12

The Contract Time will be unchanged by Zero (0) days.

The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

NOMI
ARCHITECT *(Firm name)*

The MOTZ Group
CONTRACTOR *(Firm name)*

Campbellsville Independent Schools
OWNER *(Firm name)*

SIGNATURE

Matthew Brooks AIA, Owner
PRINTED NAME AND TITLE

DATE

SIGNATURE

PRINTED NAME AND TITLE

DATE

SIGNATURE

Chris Kidwell, Finance Director
PRINTED NAME AND TITLE

DATE



Part F.1.1 – Base Bid Schedule
AEPA IFB #020-A Category 1 - Synthetic Turf for Sport Fields

Bidding Company Name:

The Motz Group, LLC

INSTRUCTIONS: Part B: Specifications refer to the type and quality of products and services being bid. In the form below, enter your bid prices for those items indicated, the prices and/or discounts offered for providing all equipment, goods, services, supplies and related items. The prices you offer on these pages affirm that you have accepted the specifications to obtain, deliver and provide those goods and services requested. Each Bidder is encouraged to offer its complete product line and provide the lowest and best prices for the complete product line(s) offered. Bidders are encouraged to include new technologies and may add additional pricing sheets as necessary. Bidders may also provide catalogs or pricing sheets that provide different discounts by category to ensure the most aggressive pricing structure. Please provide price lists and/or catalogs that state a list/retail/regular price, AEPA discount and the AEPA price. *If additional clarification, price sheet(s) and/or catalog(s) pertaining to the bid being submitted are needed, include them behind the last tab.* Clearly indicate and identify the items involved and what you wish to communicate in your response.

**Part F.1.1 is a REQUIRED FORM
for Category 1 - Synthetic Turf for
Sport Fields**

No.	Description	Unit of Measure	List Price	Percentage Discount	Bid Price	Comments	No.	
6	Field Markings						6	
18	Field or End-Zone Logo Inlaid - Two or more Color (30") - Each	Per Field	\$14,300.00	5.00%	\$13,585.00		18	
26	Custom Logo in 3 standard colors (Maximum 59") - Each	Per Field	\$ 31,790.00	5.00%	\$ 30,200.50		26	
52	Infill Products						52	
58	Silica Sand with no possibility of heavy metals, dust/turbidity rating is less than 100, and purity (greater than 90%).	Cost per Lbs.	\$ 0.07	8.00%	\$ 0.06		58	
61	Crumb Rubber to be substantially metal free, and should not contain liberated fiber in an amount that exceeds .01% of the total weight of crumb rubber, or .6 lbs. per ton.	Cost per Lbs.	\$ 0.28	5.00%	\$ 0.27		61	
98	Bidder to provide synthetic turf pricing on a prepared site including installation for all items that meet the Synthetic Turf specification. Add as many lines as needed.							98
99	Product Description including pile height	Unit of Measure	List Price	Percentage Discount	Bid Price	Comments	99	
101	24/7 2.2540.TMG 2.25" Slit Film	Cost Per Sq. Ft.	\$ 1.79	5.00%	\$ 1.70	Turf material only, green color only	101	
164	Bidder can provide other items to be added to their bid for consideration by AEPA. Add as many lines as needed.							164
218	High School Softball Field - Cost to install synthetic turf on a prepared site - all prices include labor, equipment, glue, thread, seam tape and travel exp)	Cost Per Sq. Ft.	\$ 1.49	5.00%	\$ 1.42		218	
225					\$ -		225	
226					\$ -		226	
227					\$ -		227	
228					\$ -		228	
229					\$ -		229	
230					\$ -		230	
231					\$ -		231	
232					\$ -		232	
233					\$ -		233	
234					\$ -		234	
235					\$ -		235	
236					\$ -		236	

Subtotal
State Multiplier
Contract Total
AEPA Total

Delta:

Field Size =	
QTY	TOTAL
6	\$ 81,510.00
4	\$ 120,802.00
9850	\$ 634.34
14700	\$ 3,910.20
5640	\$ 9,590.82
4450	\$ 6,298.98
	\$ 222,746.34
1	
93,707	
	\$ 222,746.34
\$ (129,039.34)	

Customer Change Orders

Page 1

The Motz Group LLC
3607 Church Street
Cincinnati, OH 45244
(513) 533-6452
(513) 871-5889

Customer

Campbellsville Independent
Board of education
136 S. Columbia Ave.
Campbellsville, KY 42718
RFC #02

Job

Campbellsville High Schl -Turf
BG #20-262 CISD
230 W.Main St./315 Roberts Rd.
Campbellsville, KY 42718

Description of Change:

Donor Logos = \$84,207
Turf in Bullpen triangle = \$9,500

Above work is subject to the same conditions as specified in original contract unless otherwise stipulated.
You agree the sum of 93,707.00 will be added to the total contract price.

Original Contract:	860,400.00
Other Approved Change Orders:	0.00
Total Contract to Date:	860,400.00
 This Change Order:	 93,707.00
Total Contract Upon Approval:	954,107.00

Authorized Signature: _____
The Motz Group LLC

Date: _____

Authorized Signature: _____
Campbellsville Independent

Date: _____