





Bullitt County Football Fields OAC Meeting Kick-Off

3/15/23

I. SAFETY / SITE LOGISTICS

- Jobsite Hours
- · Logistics Planning
 - Fencing/Access
 - Parking
 - Deliveries
- Safety Requirements
- Noise Ordinances:
 - . Bullitt East no work before 6:00 am.
 - . North Bullitt no work before 6:30 am.

II. ADMINISTRATION


- RFIs
- Submittals

III. PROGRESS MEETINGS

- Weekly progress meeting at each location. Day/Time to be determined by each superintendent based on work that week
- Monthly progress meetings will be held at Bullitt East with contractors working on site/architect/owner

IV. SCHEDULE:

- · Completed Items
 - · Locates at all 3 schools
 - · Layout at North
 - · Trailer install
- 2-3 Week Look-ahead
 - · Look ahead attached
 - . Fencing/Portable Restrooms this week
 - . Finish layout at Central & East
 - · Mobilize equipment at North





BULLITT COUNTY PUBLIC SCHOOLS BOARD OF EDUCATION – MARCH 20, 2023



ORDER OF CONSTRUCTION

- WORK UNDERWAY:
 - NORTH BULLITT AND BULLITT CENTRAL SITE DEMO AND UNDERGROUND ELECTRICAL.
 - BULLITT EAST WORK AT NEW TRACK AND TENNIS AREA.

TIMING OF WORK:

 WORK ON THE TRACKS HAS TO BEGIN IN THE NEXT TWO WEEKS. A 30-DAY WAITING PERIOD WHERE THE SUB-BASE IS UNDISTURBED IS REQUIRED BETWEEN THE TRACK SUB-BASE INSTALLATION AND FINAL RUBBER SURFACE APPLICATION. TRACK AND TURF WORK CANNOT OCCUR CONCURRENTLY.





















CHANGE ORDER #1 – TURF FIELD DESIGN HIGH SCHOOL FOOTBALL STADIUM – CONSTRUCTION UPDATE



