

# FACPAC PO Change Order Supplemental Information Form (Ref# 57871)

Form Status: Saved

Tier 1 Project: Marion County High School Renovations & Additions

BG Number: 21-103

District: Marion County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, Inc., 0001, General Contractor

Type: General Contractor

Proposed

Purchase Order Number: 2046-16

Vendor Name: Atlas Enterprises

Change Order Number	2046-16-01
Time Extension Required	No
Date Of Change Order	5/3/2023
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$769,829.85
Net Approved COs	\$790,543.10
Remaining After Approved COs	\$-20,713.25
Net All COs	\$857,266.92
Remaining After All COs	\$-87,437.07

This Requested Change Order Amount (\$6,795.05)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency (\$87,437.07)

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Delete operable partition between Rooms 224 and 225 and replace with a full height Wall Type 2.

Cost Benefit To Owner

Credit is reasonable and represents a savings for the District.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor		0.00%
Materials	(\$6,795.05)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%

**Cost Breakdown Total:**

\$-6,795.05

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 57871)**

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date