

FACPAC PO Change Order Supplemental Information Form (Ref# 57872)

Form Status: Saved

Tier 1 Project: Marion County High School Renovations & Additions

BG Number: 21-103

District: Marion County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, Inc., 0001, General Contractor

Type: General Contractor

Proposed

Purchase Order Number: 2046-17

Vendor Name: Atlas Enterprises

Change Order Number	2046-17-02
Time Extension Required	No
Date Of Change Order	5/3/2023
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$769,829.85
Net Approved COs	\$790,543.10
Remaining After Approved COs	\$-20,713.25
Net All COs	\$855,620.97
Remaining After All COs	\$-85,791.12

This Requested Change Order Amount (\$1,645.95)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency (\$85,791.12)

Balance

Contract Change Requested By Architect/Engineer

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Delete operable partition between Rooms 224 and 225 and replace with a full height Wall Type 2.

Cost Benefit To Owner

Credit is reasonable and represents a savings to the District.

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$1,645.95)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-1,645.95	

Cost for this Change Order supported No by an alternate bid or competitive price quote

Explain Why

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 57872)**

Architect

Date

Construction Manager

Date

Finance Officer

Date

Local Board of Education Designee

Date