



11816 LACKLAND ROAD, SUITE 150 • SAINT LOUIS, MISSOURI 63146 • TEL (314) 997-7440 • FAX (314) 997-2067

Mr. Brad Beatty
 Clotfelter Samokar
 228 E. Reynolds Road
 Suite One
 Lexington, KY 40517

July 17, 2023
 Project No: J042244.01
 Invoice No: 153809

Invoice Total: \$15,900.00

Project J042244.01 Garrard County High School - Phase 2 Site Improvements
 For professional services in general accordance with our terms and conditions in our Proposal No. P042244.01 dated October 14, 2022.

For Professional Services through June 30, 2023 for the referenced project.

Billing Phase	Fee	Percent Complete	Earned	Current Fee Billing
Overall Percent Complete	30,000.00	63.00	18,900.00	15,900.00
Total Fee	30,000.00		18,900.00	15,900.00
	Previous Fee Billing		3,000.00	
	Total Fee			15,900.00
			Total this Invoice	\$15,900.00

Outstanding Invoices

Number	Date	Balance
152088	4/19/2023	322.00
152905	5/24/2023	1,288.00
152940	6/7/2023	1,390.00
Total		3,000.00

REMIT TO: GEOTECHNOLOGY, LLC, PO BOX 735412, CHICAGO, IL 60673-5412
TERMS: NET 30 DAYS; ON PAST DUE BALANCES, A SERVICE CHARGE WILL BE ASSESSED

NOTICE TO OWNER

FAILURE OF THIS CONTRACTOR TO PAY THOSE PERSONS SUPPLYING MATERIAL OR SERVICES TO COMPLETE THIS CONTRACT CAN RESULT IN THE FILING OF A MECHANIC'S LIEN ON THE PROPERTY WHICH IS THE SUBJECT OF THIS CONTRACT PURSUANT TO CHAPTER 429, Rs.Mo. TO AVOID THIS RESULT YOU MAY ASK THIS CONTRACTOR FOR 'LIEN WAIVERS' FROM ALL PERSONS SUPPLYING MATERIAL OR SERVICES FOR THE WORK DESCRIBED IN THIS CONTRACT. FAILURE TO SECURE LIEN WAIVERS MAY RESULT IN YOUR PAYING FOR LABOR AND MATERIAL TWICE.