



August 10, 2023

Dr. Mike Stacy, Superintendent
Beechwood Independent Board of Education
54 Beechwood Road
Fort Mitchell, KY 41017

RE: BG 21-042 Beechwood Independent Schools Phase 6B Additions and Renovations

Dear Dr. Stacy,

Enclosed is the packet containing Pay Estimate 14 for the above referenced project. The packet is comprised of the following:

Contractors/Suppliers	\$ 345,869.96
Codell Construction	\$ 9,900.00
Terracon	<u>\$ 6,790.00</u>
TOTAL:	<u>\$ 362,559.96</u>

Please review and submit the billing for board approval. If you have any questions about the request, please contact me.

Sincerely,

A handwritten signature in black ink, appearing to read "Patrick Codell".

Patrick Codell
VP Of Finance and Administration

Enc./cc Robert Ehmet Hayes & Associates
File