

# FACPAC PO Change Order Supplemental Information Form (Ref# 58566)

Form Status: Saved

Tier 1 Project: Marion County High School Renovations & Additions

BG Number: 21-103

District: Marion County (HB678)

Status: Active

Phase: Project Initiation (View Checklist)

Contract: Griggs Enterprises, Inc., 0001, General Contractor

Type: General Contractor

Proposed

Purchase Order Number: 2046-17

Vendor Name: Atlas Enterprises

Change Order Number	2046-17-03
Time Extension Required	No
Date Of Change Order	9/6/2023
Change Order Amount To Date	Decrease

## Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$769,829.85
Net Approved COs	\$829,577.06
Remaining After Approved COs	\$-59,747.21
Net All COs	\$1,047,014.33
Remaining After All COs	\$-277,184.48

This Requested Change Order Amount (\$11,146.88)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order

+/-

Remaining Construction Contingency Balance

Contract Change Requested By Local Board of Education

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Delete the Koroseal Wall Mural in the Stairwell.

Cost Benefit To Owner

Credit is reasonable for the materials deleted.

Contract unit prices have been utilized No  
to support the cost associated with this  
change order.

## Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which  
separates labor, material, profit and overhead.

---

<b>Detail Item</b>	<b>Amount</b>	<b>Percent of Total</b>
Labor		0.00%
Materials	(\$11,146.88)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%

**Cost Breakdown Total:**

\$-11,146.88

Cost for this Change Order supported No  
by an alternate bid or competitive price  
quote

Explain Why

**Change Order Supplemental Information Form Signature  
Page (Online Form Ref# 58566)**

---

Architect

---

Date

---

Construction Manager

---

Date

---

Finance Officer

---

Date

---

Local Board of Education Designee

---

Date