



AIA® Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Hardin Co JHHS Turf Field -Site Work 384 W. A. Jenkins Road, Elizabethtown, KY 42701	CONTRACT INFORMATION: Contract For: General Construction Date: April 05, 2023	CHANGE ORDER INFORMATION: Change Order Number: 008 Date: 2/2/2024
OWNER: <i>(Name and address)</i> Hardin County Board of Education 65 W. A. Jenkins Road Elizabethtown, KY 42701	ARCHITECT: <i>(Name and address)</i> JRA, Inc. 3225 Summit Square Place Ste. 200 Lexington, KY 40509	CONTRACTOR: <i>(Name and address)</i> The Motz Group - Site Work 1 Motz Way Cincinnati, OH 45244

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


This is to install a new drain along the backside of the new access road curb to capture the water runoff from the hillside. This includes 55 LF of 4" pipe and one (1) 12"x12" yard drain. This will be tied into the existing 4" footer drain. Back fill with stone and new topsoil.

The original Contract Sum was	\$ 1,360,801.00
The net change by previously authorized Change Orders	\$ 50,589.50
The Contract Sum prior to this Change Order was	\$ 1,411,390.50
The Contract Sum will be increased by this Change Order in the amount of	\$ 6,325.00
The new Contract Sum including this Change Order will be	\$ 1,417,715.50

The Contract Time will be increased by zero (0) days.
The new date of Substantial Completion will be October 24, 2023

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JRA Architects ARCHITECT <i>(Firm name)</i>	The Motz Group CONTRACTOR <i>(Firm name)</i>	Hardin County Board of Education OWNER <i>(Firm name)</i>
 SIGNATURE	_____ SIGNATURE	_____ SIGNATURE
Eric P. Steva, AIA, Project Manager PRINTED NAME AND TITLE	_____ PRINTED NAME AND TITLE	_____ PRINTED NAME AND TITLE
2/2/2024 DATE	_____ DATE	_____ DATE