

DANNY CLEMENS, DIRECTOR

TRACY PARSLEY, MAINTENANCE SUPERVISOR THOMAS STOKES, CUSTODIAL SUPERVISOR GEORGE BROCK, ENERGY MANAGER

DEPARTMENT OF FACILITIES

MEMO

TO: Dr. Jesse Bacon, Superintendent

FROM: Danny Clemens, Director of Facilities

Date: April 18, 2024

BEHS Fine Arts - Change Order #03 **DC** RE:

This Change Order includes work to address unforeseen subsurface site conditions due to the installation of the new 48" storm pipe as well as the City of Mt Washington site review comments that were issued after the award of the construction contract.

Work covered under this change order includes the following:

- Vacuum Excavation of the existing Geothermal Lines
- Saf-Trac Material for the softball warning area in the Outfield.
- City of Mt Washington Comments to omit an entrance previously shown off Eastbrooke Point Drive
- Relocation of the secondary electrical line that served the College and Career center as it conflicted with the 48" storm pipe.
- City of Mt Washington requirements for the domestic water and fire protection meter tap.

I recommend approval of this request.

Attached paperwork is listed below with *action items* noted for each:

- G701-2017 Change Order 3 Site Unforeseen Conditions and City of Mt Washington Plan **Review Comments** - for Board Signature
 - This Change Order compiles all site work and unforeseen subsurface conditions as listed below, this is combined with the G701 Document for ease of printing:
 - BEHS-Fine Arts-COR #3-Full Vac Excavation of Existing Geothermal Lines to *Identify Conflicts with Storm - No action – for Board Reference.*

OUR MISSION IS TO INSPIRE AND EQUIP OUR STUDENTS TO SUCCEED IN LIFE BULLITT COUNTY PUBLIC SCHOOLS IS AN EQUAL EDUCATION AND EMPLOYMENT INSTITUTION

- BEHS-Fine Arts-COR #4 Saf-Trac Material for Softball Warning Track No action for Board Reference.
- BEHS-Fine Arts-COR #5-RFC-01-Changes to Eastbrooke Pointe by City of Mt Revised 3-26-2024 No action for Board Reference.
- BEHS-Fine Arts-COR #6-RFI#10-Relocate Secondary Electrical Service for CCC due to Storm Drainage Conflict No action for Board Reference.
- BEHS-Fine Arts-COR #07-RFP-02-Domestic & Fire Protection Changes per City of Mount Washington No action for Board Reference.