



ROBERT EHMET HAYES & ASSOCIATES, PLLC
465 Centre View Boulevard, Building 18, Crestview Hills, Kentucky 41017
859-331-3121

May 30, 2024

VIA EMAIL


Mr. Kyle Humphrey
AEQ LLC
dba "Ace Exteriors"
8556 Blue Ash Road
Cincinnati, Ohio 45236

RE: Newport Primary School - Roof
REH #149-1222 / BG #23-283

Dear Kyle:

Enclosed is KDE's required BG-4 form for the above referenced project. Please sign and date where appropriate, and return to this office for further processing.

Best regards,

A handwritten signature in blue ink, appearing to be "Robert Ehmet Hayes", written over the printed name.

Robert Ehmet Hayes
EH:jhf

Enclosures

FACPAC BG4 Form (Ref# 30828)

Form Status: Saved

Tier 3 Project: Newport Primary Roof

BG Number: 23-283

Status: Active

District: Newport Independent (HB678)

Phase: Project Initiation (View Checklist)

Contract: AEQ LLC dba Ace Exteriors, 0001, Total Project

Type: General Contractor

Proposed

Project Construction Cost

Original Contract Amount \$1,240,000.00

Net Total of Change Orders to Contract \$11,100.89

Original Purchase Order Total \$0.00

Net Total of Change Orders to Purchase \$0.00

Orders

Total Cost of Construction \$1,251,100.89

Verification of Required Approvals by Other Regulatory Agencies

Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date

Plumbing Certificate Date

Electrical Certificate Date

Fire Alarm Certificate Date

Sprinkler Certificate Date

Boiler Certificate Date

Range Hood Suppression Date

Verification of Approval - Other Commercial Certificate of Completion

Verification of Approval - Other Date 1/10/2024

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date

Natural Resources & Environmental

Protection Cabinet - Other

Natural Resources & Environmental

Protection Cabinet - Other Date

Close Out

Punch List Completed Date 9/26/2023

Record Drawings Completed Date 1/9/2024

Warranty & Guarantees Information 5/13/2024


Provided Date

Owner Training on Systems Date

Verification of Payment of Debts and	1/4/2024
Claims to Date	
Close Out - Other	
Close Out - Other Date	
BG4 Date	5/30/2024
BG4 Board Order Date	6/18/2024

BG4 Signature Page (Online Form Ref# 30828)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.



Architect

6/8/24

Date

Engineer

Date

Contractor / Construction Manager

Date

Local Board of Education Designee

Date