

CHANGE ORDER

Purchase Order

(Construction Management Edition)

DATE: VENDOR: 07/02/2024

Graybar

(Address)

1740 Fortune Ct. K]Lexington KY

40509

PO DATE: PO #:

04/25/2024

17-01

CO#

01

OWNER: (Address)

(Address)

Mercer County Board of Education 530 Perryville St. Harrodsburg KY

40330

PROJECT:

New Mercer County Elemetary School

150 Industry Rd Harrodsburg KY

40330

THE PURCHASE ORDER IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Change to Gear Design per reviewed / approved submittal #262400-01 Electrical Distribution Equipment.

The original PO Sum was	\$	557,119.00
The net change by previous authorized Change Orders	\$	0.00
The PO Sum prior to this Change Order was	S	557,119.00
The PO Sum will be Increased by this Change Order in the amount of	\$	1,455.00
The new PO Sum including this Change Order will be	\$	558,574.00

NOTE: This Change Order does not include adjustments to the Purchase Order Sum that have been authorized by Construction Change Directive until the cost has been agreed upon by both the Owner and Vendor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, VENDOR, AND OWNER.

Ross Tarrant Architects	Trace Creek Construction		
ARCHITECT (Firm name)	CONSTRUCTION MANAGER (Firm name)		
SIGNATURE	SIGNATURE		
Beth Bauer, AIA, LEED AP - Project Manager	David Milam - Project Manager		
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE		
7/10/2024	7/10/2024		
DATE:	DATE:		
Graybar	Mercer County Board of Education		
VENDOR (Firm.ngme)	OWNER (Firm name)		
SIGNATURE	SIGNATURE		
Michael Windhorn Sales.			
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE		
7/9/24			
DATE:	DATE:		

FACPAC PO Change Order Supplemental Information Form (Ref# 60274)

Form Status: Saved

Project: Mercer County Elementary School

BG Number: 23-211 District: Mercer County (HB678) (421)

Status: Active Phase: No Data

Contract: Fayette Electrical Service, Inc., 0017, Electrical

Type: CM Bid Package Proposed

Purchase Order Number: 17-01

Vendor Name: Graybar Electric Company, Inc.

Change Order Number 1
Time Extension Required No

Date Of Change Order 7/10/2024 Change Order Amount To Date Unchanged

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount \$1,488,380.29

Net Approved COs \$0.00

Remaining After Approved COs \$1,488,380.29

Net All COs \$1,455.00

Remaining After All COs \$1,486,925.29

This Requested Change Order Amount \$1,455.00

+/_

Change In A/E Fee This Change Order \$0.00

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$1,486,925.29

Balance

Contract Change Requested By
Contract Change Reason Code

Architect/Engineer
Expansion of Scope

Change Order Description And Justification

Modifications to the Electrical Gear required by the Electrical Engineer during submittal

review.

Cost Benefit To Owner

Required to meet additional electrical requirements provided by the Electrical Engineer.

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	\$1,455.00	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$1,455.00	
Cost for this Change Order supported No.	ŕ	

Cost for this Change Order supported No by an alternate bid or competitive price quote Explain Why

Change Order Supplemental Information Form Signature Page (Online Form Ref# 60274)

Both Bauer	7/10/2024
Architect	Date
Dul Mile	7/10/2024
Construction Manager	Date
Finance Officer	Date
Local Board of Education Designee	Date



1740 FORTUNE CT LEXINGTON KY 40509-4123 Phone: 859-490-2008 Fax: 859-299-7868

To: FAYETTE ELEC SERVICE

1101 ENTERPRISE DRIVE

WINCHESTER KY 40391

Attn: Jeffrey Kiser Phone: 859-263-8620 Fax: 859-263-8721

Email: michael.windhorn@graybar.com

Date: 06/05/2024

Proj Name: MERCER ELEMENTARY

GB Project Qte#: 0246253485

Release Nbr:

Purchase Order Nbr: Additional Ref#

Valid From: 06/04/2024 Valid To: 07/04/2024 Contact: Josh Gritton

Email: Joshua.Gritton@graybar.com

Proposal

We Appreciate Your Request and Take Pleasure in Responding As Follows

100 1 EA SQUARE D CO. LOT SQD GEAR \$1,455.00 1 SUBMITTAL CHANGES	\$1,455.00

Total in USD (Tax not included): \$1,455.00

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

To: **FAYETTE ELEC SERVICE** 1101 ENTERPRISE DRIVE WINCHESTER KY 40391

Jeffrey Kiser

Attn:

06/05/2024 Date:

Proj Name: MERCER ELEMENTARY

GB Project Qte#: 0246253485

Proposal

We Appreciate Your Request and Take Pleasure in Responding As Follows

GRAYBAR ELECTRIC COMPANY, INC. TERMS AND CONDITIONS OF SALE

GRAYAR ELECTRIC COMPANY, INC.
TERMS AND CONDITIONS OF SALE

JACCEPT ANCE OF ORDER: TERMINATION - Acceptance of any order is subject to credit approval and acceptance of order by Graybar Electric Company, Inc. ("Graybar") and, when applicable, Graybar's suppliers, If credit of the buyer of the goods or services ("Buyer") becomes unstitisfactory to Graybar. Graybar reserves the right to terminate upon notice to Buyer and without liability of Graybar.

2. GENERAL PROVISIONS - All typographical of clerical errors made by Graybar in any quotation, acknowledgment or publication are subject to correction. This agreement shall be governed by the laws of the State of Missouri, applicable to contracts to be formed and fully performed within the State of Missouri applicable to contracts to be formed and fully performed within the State of Missouri applicable to contracts to be formed and fully performed within the State of Missouri applicable to contract to be formed and the state of Missouri applicable to contract to be contracted that the state of the properties of t

PRODUCTS SOLD HEREUNDER ARE NOT INTENDED FOR USE IN OKIN CONNECT LIVE WITHOUT AND A LACE TO THE GOODS HAVE POTENTIAL FOR DIRECT PATIENT CONTACT OR WHERE A SIX (6) FOOT CYEARANCE FROM A PATIENT CANNOT BE MAINTAINED AT ALL TIMES.

A HEALTHORY of LIABILITY - Buyer's remedies under this agreement are subject to any limitations contained in manufacturer's terms and conditions to Graybar, a copy of which will be furnished upon written request. Furthermore, Graybar's liability shall be limited to either repair or replacement of the goods, re-performance of the services, or refund of the purchase price, all at Graybar's option, and IN NO CASE SHALL GRAYBAR BE LIABLE FOR INCIDENTAL, SPECIAL, OR CONSEQUENTIAL DAMES. In addition, claims for shortages, other than loss in transit, must be made in writing not more than five (5) days after receipt of shipment. Unless otherwise agreed in the applicable statement of work, acceptance of services will occur not more than five (5) days after completion of performance.

14. WAIVER: The failure of Graybar to insist upon the performance of any of the terms or conditions, or rights in the future, nor shall it be deemed to be a waiver of any other term, condition, or rights in the future, nor shall it be deemed to be a waiver of any other term, condition, or right under this agreement as a state of the future, and the properties of the state of the properties of the state o

Signed:		
g	-	

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com 24-Hour Emergency Phone#: 1-800-GRAYBAR