



## Change Order

---

### Project Information

Project Name: Hardin County Schools GESC

Site Address: Lakewood Elementary School  
265 Learning Place Lane  
Cecilia, KY 42724

Site Address: New Highland Elementary School  
110 WA Jenkins Road  
Elizabethtown, KY 42701

### Customer Information

Company Name: Hardin County Board of Education  
ATTN: Teresa Morgan

### Contract Information

Kentucky Department of Education Project  
Number: BG # 24-193  
Trane Contract ID: 7680317  
OOP Quote Number: P3-ce8AAC-24-001  
COOP & Federal Contract ID: OMNIA  
Region 4 R2215

### Change Order Information

Change Order Number:  
Change Order Date: July 9, 2024

---

**The scope of work, contract value, and time are modified as described below.**

### Lighting Controls for Lakewood Elementary & New Highland Elementary

#### Wireless Hybrid System

1. Cooper WaveLinX Pro Core: Hybrid System
  - Wireless & hardwired system.
  - Control sensors are integrated in the lighting fixtures from the factory except for areas noted in sequence of operation (page 2).
  - Features provide occupancy control, dimming control, zonal/scene (2) control. All interior areas are standalone without scheduling or remote scheduling/control.
  - Exterior lighting circuits to be controlled via RIB relay connected to Trane BAS system.
2. Controls system startup included.
3. Lighting controls for Lakewood Elementary and New Highland Elementary to be installed during larger GESC project scope.
4. New LED gym fixtures provide integrated sensors, allowing dimming and zonal control for scenes.
5. This system does not require circuit modifications at New Highland Elementary School.
6. Existing hallway key switches will remain.

Original Contract Value	\$14,475,700.00
Net Change by Previously Authorized Change Orders	\$0.00
Contract Value Prior to this Change Order	\$14,475,700.00
This Change Order Amount	\$338,398.00
Contract Value including this Change Order	\$14,814,098.00
The Contract Completion Time changes by	N/A
The New Substantial Completion Date is	N/A

---

**CUSTOMER NAME:** Hardin County Board of Education

**Trane U.S. Inc.**

**SUBMITTED BY:** Ernie Tacogue & Chris Jagers

**SIGNATURE:**

**PROJECT MANAGER:** Court LauBach

**PRINTED NAME & TITLE:**  
Teresa Morgan, Superintendent

**PRINTED NAME:**

**DATE:**

**DATE:**

---