

Change Order

PROJECT: (Name and address) CIPS-TempBoiler

Holmes Campus Madison Avenue Covington, KY

CONTRACT INFORMATION:

Contract For: General Construction Date: December 22, 2022

CHANGE ORDER INFORMATION:

Change Order Number: 001

Date: 2024.07.15

OWNER: (Name and address) Covington Independent Board of

Education

25 East 7th Street Covington, KY 41011 ARCHITECT: (Name and address)

Not Applicable

BG: 23-252

CONTRACTOR: (Name and address)

Blau Mechanical, Inc.

1532 Russell Street Covington, KY 41011

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Credit for first month of non-use

The original Contract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be decreased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be as previously agreed upon

103,000.00

103,000.00 18,000.00 85,000.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Not applicable	Blau Mechanical, Inc.	Covington Independent Board of Education
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
	Digitally signed by Maureen Rabe	
SIGNATURE	SIMPLETCE DN: cn=Maureen Rabe, o=Blau Mechanical Inc, ou=Corporate Secretary,	SIGNATURE
PRINTED NAME AND TITLE	PRINTIP (2012) Tent US - Date: 2024.07.16 14:01:09 - 04'00'	PRINTED NAME AND TITLE
DATE	DATE	DATE