



**ROBERT EHMET HAYES & ASSOCIATES, PLLC**  
465 Centre View Boulevard, Building 18, Crestview Hills, Kentucky 41017  
859-331-3121

June 20, 2024

VIA EMAIL


To: Mr. Tony Watts, Superintendent  
Newport Independent Schools

Re: Newport Independent Schools  
Newport Intermediate/High – Flooring 2022  
BG #22-242 / REH #149-1121

Enclosures: One copy of BG-4 form

Action: Obtain Board approval of the BG-4, execute where appropriate, and return to our office. We will upload to KDE's FACPAC on your behalf.

The BG-5 will be submitted for approval upon KDE's approval of the BG-4.



Ehmet Hayes

EH:jhf

# FACPAC BG4 Form (Ref# 30612)

Form Status: Saved

Tier 4 Project: Newport Intermediate/High- Flooring 2022

BG Number: 22-242

Status: Active

District: Newport Independent (HB678) (452)

Phase: Project Initiation (View Checklist)

Contract: Comtek Interiors, Inc., 0001, Flooring Replacement

Type: General Contractor

Proposed

## Project Construction Cost

---

Original Contract Amount	\$792,385.00
Net Total of Change Orders to Contract	\$220,243.00
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase	\$0.00
Orders	
Total Cost of Construction	\$1,012,628.00

## Verification of Required Approvals by Other Regulatory Agencies

### Office of Housing, Buildings, and Construction

---

Certificate Of Occupancy Date  
Plumbing Certificate Date  
Electrical Certificate Date  
Fire Alarm Certificate Date  
Sprinkler Certificate Date  
Boiler Certificate Date  
Range Hood Suppression Date  
Verification of Approval - Other  
Verification of Approval - Other Date

### Natural Resources and Environmental Protection Cabinet

---

Sewage Disposal Certificate Date  
Natural Resources & Environmental  
Protection Cabinet - Other  
Natural Resources & Environmental  
Protection Cabinet - Other Date

## Close Out


---

Punch List Completed Date	1/3/2023
Record Drawings Completed Date	1/31/2024
Warranty & Guarantees Information Provided Date	1/15/2024
Owner Training on Systems Date	

Verification of Payment of Debts and	2/5/2024
Claims to Date	
Close Out - Other	
Close Out - Other Date	
BG4 Date	6/20/2024
BG4 Board Order Date	7/23/2024

**BG4 Signature Page (Online Form Ref# 30612)**

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.




Architect

Date

Engineer

Date

Contractor / Construction Manager



CONTEK INDUSTRIES, INC  
Chris Howard

Date

6/30/24

Local Board of Education Designee

Date